

BfL Programme - Direct Delivery and RP/Partner Schemes, March 22

Completed Schemes (April 2018 - March 2022)

	Direct Delivery	RP & Partners	Total
Social Homes	182	58	240
Shared Ownership	0	15	15
Private Sale	0	81	81
Intermediate Rent	0	0	0
Private / Market Rent	0	0	0
Total	182	154	336

Schemes On Site

	Direct Delivery	RP & Partners	Total
Social Homes	337	337	674
Shared Ownership	34	100	134
Private Sale	0	315	315
Intermediate Rent	0	29	29
Private / Market Rent	0	0	0
Total	371	781	1152

Schemes in Planning

	Direct Delivery	RP & Partners	Total
Social Homes	228	349	577
Shared Ownership	18	77	95
Private Sale	0	91	91
Intermediate Rent	0	114	114
Private / Market Rent	0	210	210
Total	246	841	1087

Schemes in the pipeline

	Direct Delivery	RP & Partners	Total
Social Homes	214	0	214
Shared Ownership	218	0	218
Private Sale	48	0	48
Intermediate Rent	0	0	0
Private / Market Rent	0	0	0
Total	480	0	480

Key

Completed Schemes = Schemes that have completed

Schemes On site = Schemes under construction

Schemes in Planning = Schemes at the mid to late stages of design and planning

Schemes in the pipeline = Schemes at the early stages of design and planning

Unapproved pipeline = Schemes not formally part of the BfL programme / feasibility work ongoing