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1 Purpose of report
1.1

This report provides a general update on the Council’s new homes delivery
programme, New Homes, Better Places. The programme covers the wide
range of projects which the Council sponsors, enables or directly delivers to
provide new homes in the borough to meet housing need.

1.2

The report also introduces a new project on the site of former Deptford Green
Multi-Use Games Area (MUGA), which will provide between 31 and 48 units of
temporary accommodation and could also provide community/commercial
space on the ground floor of the development.

2 Summary
2.1

In July 2012 the Council embarked on a programme to build new Council
homes in response to a series of on-going housing policy and delivery
challenges, most notably an enduring under-supply of new affordable homes
available to the Council to meet housing demand.

2.2

A series of update reports has subsequently been considered by Housing
Select Committee outlining progress in meeting the target of starting 500 new
Council homes for social rent, by March 2018.

2.3

The New Homes, Better Places Programme includes the delivery of new infill
homes on the Council’s land, which has been the focus of previous reports.
This part of the programme is being led by the Council’s Arms’ Length
Management Organisation, Lewisham Homes.

2.4

The wider New Homes, Better Places Programme also includes projects which
the Council directly sponsors or has enabled, and projects which seek to
improve the quality and availability of temporary accommodation in the borough
for homeless households.

3 Recommendations
3.1

It is recommended that Housing Select Committee:

3.2

Notes the progress update on the New Homes, Better Places Programme and
the proposed PLACE/Deptford development, ahead of consideration of the
same matter at Mayor & Cabinet on 19 April

3.3

Considers and provides comments on the presentation that officers will make
on the night of the committee, providing an overview of the current Council
development programme, as set out in appendix A, as well as potential future
opportunities to build new affordable homes

4 Policy context
4.1

The contents of this report are consistent with the Council’s policy framework.
It supports the achievements of the Sustainable Community Strategy policy
objectives:




4.2

The proposed recommendations are also in line with the Council policy
priorities:



4.3

Ambitious and achieving: where people are inspired and supported to fulfil
their potential.
Empowered and responsible: where people can be actively involved in
their local area and contribute to tolerant, caring and supportive local
communities.
Healthy, active and enjoyable: where people can actively participate in
maintaining and improving their health and well-being, supported by high
quality health and care services, leisure, culture and recreational
activities.

Strengthening the local economy – gaining resources to regenerate key
localities, strengthen employment skills and promote public transport.
Clean, green and liveable – improving environmental management, the
cleanliness and care for roads and pavements and promoting a
sustainable environment.

It will also help meet the Council’s Housing Strategy 2015-2020 in which the
Council commits to the following key objectives:





Helping residents at times of severe and urgent housing need
Building the homes our residents need
Greater security and quality for private renters
Promoting health and wellbeing by improving our residents’ homes

4.4

Lewisham’s Core Strategy has the objective to make provision for the
completion of an additional 18,165 net new dwellings from all sources between
2009/10 and 2025/26, to meet local housing need and accommodate the
borough’s share of London’s housing needs. This aims to exceed the London
Plan target for the borough. The Core Strategy also has the objective to make
provision to meet the housing needs of Lewisham’s new and existing
population, which will include:





provision of affordable housing;
a mix of dwelling sizes and types, including family housing;
lifetime homes, and specific accommodation to meet the needs of an
ageing population and those with special housing needs;
bringing vacant dwellings back into use.

5 Background
5.1

Housing Select Commitee will be aware of the significant challenge posed by
the increase in homelessness in Lewisham and in London more widely.
London's population is currently increasing by 50,000 to 60,000 households per
year whilst on average 27,000 new homes a year have been built in the city.
The number of homeless households in temporary accommodation in London
increased from nearly 36,000 in 2011 to over 52,820 at the end of June 2016.

5.2

In Lewisham, there has been an 89% increase in the number of homeless
households in temporary accommodation over the last five years and there are
currently nearly 1,800 homeless households in temporary accommodation.
Over the same period, the number of households on the waiting list for social
housing has grown from approximately 7,500 to over 9,250.

5.3

The Council is addressing this issue in a number of ways, including initiatives
to increase the supply of high quality temporary accommodation which can be
used as emergency housing, alongside a focus on homeless prevention and a
programme of property acquisition led by Lewisham Homes. In combination
these approaches have succeeded in stabilising the population of homeless
households in nightly paid accommodation. There are currently 496 of these,
down from a high of 575 in 2016. Nonetheless sustained action is required to
continue this downward trend, provide better quality and local accommodation
for people in housing need, and to address the on-going budget pressures that
this still-high level of homelessness generates.

5.4

As such, the main focus of this report is a new project which aims to replicate
the success of the project at PLACE/Ladywell at an underused site in the
Council’s ownership in Deptford. Again this is intended to provide temporary
accommodation for homeless households, potentially alongside non-housing
uses of the ground floor. The same technology is proposed to be used, although
in this iteration the learning from PLACE can enable more effective design and
delivery approaches. These will mean that the return on investment from the
building is faster.

6 New Homes Programme update
Project Status
Complete
On-site
With planning consent awaiting
start
Total homes in-development
Total potential homes on sites
at the pre-planning stage which
could start by March 2018
Total homes in programme

New Council
Homes
9
126
60

New Temporary
Accommodation
50
0
9

Combined New
Housing Supply
59
126
69

195
321

59
31

254
352

516

90

606

6.1

In addition to the new Council homes that are being delivered through the New
Homes, Better Places Programme, new temporary accommodation is also
being developed to meet housing need and reduce the impact on the Council’s
budgets of expensive nightly-paid accommodation. All of these homes are
aimed at households in acute housing need, either by providing permanent
secure Council homes or better quality temporary homes while they await a
permanent offer.

6.2

50 new units of temporary accommodation have already been provided as part
of this programme through a mixture of conversions, acquisitions and new build:




6.3

Hamilton Lodge, Forest Hill: 21 units through the acquisition and conversion
of a former care home.
161-163 Deptford High Street and 28 Deptford High Street, New Cross: a
total of 5 new units provided through acquisition and conversion of disused
space above shops
PLACE/Ladywell, Lewisham Central: 24 units were provided through new
build development using modern methods of construction.

This report aims to further the Council’s strategy of improving the quality and
availability of temporary accommodation in the borough. Subject to the
recommendations in this report being approved, a further scheme of
approximately 31 units of temporary accommodation will be progressed to start
on-site by March 2018.

7 PLACE/Ladywell Lessons Learnt
7.1

PLACE/Ladywell was completed in August 2016 and provides 24 high quality
two bedroom apartments that have been used to provide temporary
accommodation. The building was designed to demountable, so that it can be
deconstructed and moved to new location, and then reassembled once long
term plans for its current location are finalised.

7.2

PLACE/Ladywell generates financial benefits of approximately £360,000
annually for the Council, based on £225,000 collected in rent, and an additional
£135,000 saved compared to the average cost of self-contained nightly paid
accommodation for the 24 resident families. After financing costs, the
development generates a net income of £85,000, which has been included as
a budget saving from 2017/18 onwards, helping the Council in its objective to
generate revenue returns from property as one means of meeting the on-going
budget challenge it faces.

7.3

Overall, the total financial benefits that PLACE/Ladywell generates means that,
excluding the recycled right-to-buy receipts, the capital investment in the
building is repaid in approximately 12 years, including the estimated cost of one
move in that time.

7.4

PLACE/Ladywell has won multiple regional and national awards including two
prizes at the New London Architecture Awards 2016, for “Best Temporary
Development” and the special “Mayor’s Prize”; a commendation in the category
of “Best New Place to Live” at the London Planning Awards 2017; and winning
the award for “Best Housing Initiative” at the LGC Awards 2017. The project is
also currently shortlisted for both “Outstanding Approach to Tackling
Homelessness” and “Outstanding Innovation” at the UK Housing Awards 2017.

7.5

PLACE/Ladywell was the first building of its type, and although it was very
successful, there are a number of ways that the design and the approach to the
modular construction could be improved to increase efficiency and to deliver a
faster, cheaper and higher quality development.

7.6

Although the majority of manufacture process of the building took place off-site
in the factory there were still significant pieces of work that had to be completed
on-site, including the balconies attached to each apartment, the walk ways that
connect them, and the fit-out of the ground floor. The next iteration of the design
would aim to have all of these elements completed off-site, and minimise the
on-site works as much as possible. This will increase the efficiency of the
construction and reduce the time it takes to complete the development.

7.7

PLACE/Ladywell also provides a range of non-housing uses which add to the
offer the Council is able to make to local residents. These include a café and
community cinema, a co-working space as part of the DEK programme, and a
range of low-cost retail and maker spaces. This additional facilities have been
very successful in providing jobs, business growth opportunities, and more
standard office-spaces. The building is projected to create or sustain 100 full
time equivalent jobs in the time it is on-site in Ladywell, as part of 15 local
businesses located there. The ground floor operators plan to undertake more
growth and developmental work over the coming year to increase this positive
contribution to the local economy. Given this success, officers also intend to
consider a range of non-housing uses for the next iteration of the project.

7.8

In PLACE/Ladywell, the Council has developed a model in PLACE that is
financially self-sustaining and that also provides a range of housing and wider
community benefits. By iterating that approach, and further developing the

model, this is an opportunity to increase the value that the Council can obtain
from the investment it has already made at PLACE/Ladywell.
7.9

The site of the former ball court on Edward Street in Deptford (Evelyn ward)
has been identified as potential location to build the next iteration of a
development based on the PLACE/Ladywell model. PLACE/Deptford can use
precision manufacturing techniques to provide new high quality temporary
accommodation faster and more cost effectively than would be possible with
traditional construction techniques, and use the lessons learnt from
PLACE/Ladywell to increase efficiency and reduce the payback time for the
Council.

8 Former ball court on Edward Street Site
8.1

The site on Edward Street, shown in the site plan attached as Appendix B, is
the location of the former multi-use games area (MUGA) that served Deptford
Green School before it was re-built under the Building Schools for the Future
Programme (BSF). Once the new school was built the MUGA became surplus
to the school requirements as a new and fit for purpose outdoor playing pitch
was provided within the school grounds and adjacent to Fordham Park.

8.2

The former MUGA is currently in an unusable condition, presents a potential
health and safety risk, and frequently attracts fly tipping and occasional antisocial behaviour. The current condition of the site is shown in the photos
attached as Appendix C.

8.3

The site has been identified as a potential location for a development based on
the PLACE/Ladywell model, where a modular building can be built to provide
temporary accommodation as well as other non-housing community benefits

8.4

The site has been identified as a potential location for a development based on
the PLACE/Ladywell model, where a modular building can be built to provide
temporary accommodation as well as other non-housing community benefits.

8.5

Officers have discussed with members of the Planning Service the proposed
scheme on Edward Street and it is clear that any loss of play space for the local
area will need to be addressed as part of a redevelopment on the site. As such,
to ensure that there is no loss of play space in the area, the design work that is
being undertaken will also look at how fit for purpose play space can be
provided in the vicinity.

8.6

The design work will also look at alternative ground floor uses, beyond
residential, which may work in the context of the Edward Street area.

8.7

The site was used by a school within the last eight years, which means that for
a change of use on the site it likely that Secretary of State approval will be
required. This is dealt with in more detail in the legal implications set out in
section 15 of this report.

8.8

Approval to apply to the Secretary of State to lease the proposed development
for use as temporary accommodation will be sought from Mayor and Cabinet at

the same time that permission is sought to apply for planning permission. The
appointment of Perfect Circle includes breaks at this point, so that if Secretary
of State approval is withheld, there are no further abortive costs for the Council.
9 Comments from Asset Management on proposed scheme
9.1

The site of the former Edward Street MUGA currently sits within the General
Fund and has been unused since 2012. It is not an efficient use of Council
assets and the MUGA’s current condition present a risk to the Council.

9.2

Asset Management support using the site to deliver a scheme similar to
PLACE/Ladywell that will generate an ongoing revenue for the Council and help
address the pressure that providing nightly paid temporary accommodation
places on Council budgets.

10 Comments from CYP Regeneration and Asset Management on proposed
scheme
10.1

The MUGA has not been used since the Deptford Green School was relocated
to Fordham Park in 2012.

10.2

Local children have been accessing the former MUGA and climbing over the
fencing has already resulted in one serious injury claim on the Council. The
gate to the former MUGA is currently left open to prevent such an injury
reoccurring. Whilst the land is unmanaged there is still a potential for injury
claims against the Council, with the potential deterioration of the former MUGA
surface and accusations from residents of a wasted and unmanaged resource.

10.3

Rubbish and fly tipping on the former MUGA is an environmental hazard and
eyesore, with health and safety implications as rubbish will attract vermin to the
area. Local residents have complained a number of times regarding the
rubbish.

10.4

We recommend that to prevent environmental and health and safety risks better
use is made of the former MUGA.

11 PLACE/Deptford
11.1

PLACE/Ladywell currently provides:

PLACE/Ladywell
11.2

Two-Bed
Units
24

ThreeBed Units
0

Community/Commercial
Ground Floor
880m2

Total
Units
24

Through Perfect Circle, AECOM and RSHP have completed a feasibility study
to demonstrate what sort of precision manufactured temporary accommodation
could be delivered on the Edward Street site. This feasibility work had set out
three possible options for the developments:
Two-Bed
Units

ThreeBed Units

Community/Commercial
Ground Floor

Total
Units

Option 1
Option 2
Option 3

26
48
39

5
0
0

691m2
No
No

31
48
39

11.3

Based on this feasibility report option 1 provides the most desirable option for
the site as it includes a mix of unit sizes and allows for community and
commercial uses of the ground floor. Further work to expand these options and
provide more detail on what can be delivered will be explored as the design
process continues.

11.4

All of the units for temporary accommodation will be designed to the same high
standard and specification as the units in PLACE/Ladywell. This means that all
of the units will be 10 per cent larger than London Space Standards.

11.5

Potential visualisations and proposed apartment layouts for PLACE/Deptford
from the feasibility study are set out in Appendix D of this report. These are
indicative of what the development might look like and do not represent the final
designs. Once the design is more developed a report will taken to Mayor and
Cabinet seeking permission to submit a planning application. The target date
for this is 28 June 2017.

11.6

Although using the same technology used for PLACE/Ladywell means that
PLACE/Deptford can be moved to a new location, the current intention is to
apply for permanent planning permission to provide temporary accommodation
on the site. This allows flexibility for future uses of the site, while removing an
arbitrary end date when PLACE/Deptford would need to be moved.

11.7

Subject to the recommendations in this report, and the accompanying Contract
Award Report being agreed, the below table sets out the target dates for the
delivery of the scheme:
Stage
Stage 3-4 Developed Design &
Technical Design

Target Start Date
4 May 17

Target Mayor and Cabinet date

28 June 17

Time
8 weeks

July 17

13 weeks

Manufacture/Construction

October 17

36 weeks

Completion

Summer 18

-

Planning Application

11.8

Public consultation and engagement in detail on this project to discuss design,
play space re-provision and different uses of the ground floor will take place
alongside the design work to inform the process. This process has however
started, with a presentation to the Evelyn Local Assembly on 28 March, at which
the proposal was well received in principle, although significant further
consultation will be required. This could include engaging with people on the
site in the manner used for the PLACE/Ladywell consultation.

12 Project Budget for PLACE/Deptford
12.1

Initial feasibility and design work was undertaken by RSHP and AECOM
through Perfect Circle for a value of £176,142.25. This work has now been
completed and feeds into this report.

12.2

The budget requirements for the design phase of this project are set out below:
Item
Design and Feasibility (incurred to date)
Design and Quality Assurance Team Fees
Planning Fees
Commercial Adviser
Project Contingency
Total

Amount
£176,142.25
£487,357.32
£20,000
£30,000
£12,500
£725,999.57

12.3

Although the design work has not yet been advanced to the stage where a final
estimated of the construction price can be made, the feasibility work completed
so far indicates that the construction/manufacture costs of the development will
be approximately £6,500,000. This estimate can however be made with some
level of confidence, as the product is the same as at Ladywell and the method
of construction and outline manufacture costs are therefore known.

12.4

When the next stage of design and consultation has been completed, a more
accurate estimate of the construction/manufacture cost will be known and will
be reported to Mayor and Cabinet at the point that a final recommendation to
proceed is made.

13 Provision of play space in the immediate vicinity
13.1

Although the former Edward Street MUGA is currently unusable as play space,
it did previously provide this function. To ensure there is adequate provision for
people in local area part of the design work will look at how play space can be
improved and expanded in the immediate vicinity.

13.2

To this end Perfect Circle is proposing to employ Breeze Landscape Architects
Limited to carry out a study to propose the best way to provide or improve play
space in the immediate vicinity.

13.3

As part of initial scoping discussions the Ball Court that is part of Kingfisher
Square has been identified as potentially being in need of maintenance and
improvement. There seems to be scope to expand and improve the play
facilities there on a site that is only c.150m from the site of the former Edward
Street MUGA.

14 Bid to GLA Innovation Fund
14.1

The Mayor of London launched a new funding prospectus ‘Homes for
Londoners: Affordable Homes Programme 2016-21 in November 2016. The
total funding available is £3.15bn to fund at least 90,000 new affordable homes
for Londoners by 2021.

14.2

The prospectus launched three new affordable housing products: London
Affordable Rent; London Living Rent; and London Shared Ownership. The fund
will be allocated through the following routes: Approved Provider Route,
Developer-led Route, Negotiated Route, Innovation Fund, Strategic Investment
Fund.

14.3

Following exploratory dialogue with the GLA, Officers have submitted an
Expression of Interest for the Innovation Fund, which commences the process
and enables further dialogue. Once the potential funding options become
clearer, and the design has evolved, officers will make a final recommendation
for Mayor & Cabinet consideration about any grant funding application in
relation to this or any other project.

15 Financial Implications
15.1

A report due to be considered by Mayor & Cabinet on 19 April will request the
approval of a budget of £725,999.57 for the design phase of PLACE/Deptford.
If the scheme proceeds beyond the design stage, then this cost can be
capitalised and funded from capital reserves. If the scheme does not proceed
beyond the design stage, then this cost will have to be written off to revenue.

15.2

Should the scheme proceed beyond the design phase, it is estimated that
construction costs may be in the region of £6.5m, and could be part-funded by
Right to Buy receipts (30%). Depending on the actual number and mix of
units, there may be rental income generated of approximately £600k per
annum and savings of over £200k per annum on temporary bed & breakfast
accommodation.

16 Legal Implications
16.1

The Council has a wide general power of competence under Section 1 of the
Localism Act 2011 to do anything that individuals generally may do. The
existence of the general power is not limited by the existence of any other power
of the Council which (to any extent) overlaps the general power. The Council
can therefore rely on this power to carry out housing development, to act in an
“enabling” manner with other housing partners and to provide financial
assistance to housing partners for the provision of new affordable housing.

15.2 In accordance with Schedule 1 of the Academies Act 2010, the consent of the
Secretary of State is required to appropriate or enter into any disposal of land if
at any time in the last 8 years it has been used wholly or mainly for the purposes
of a school or a 16 to 19 Academy. Accordingly, this consent will need to be
obtained before any permanent change in use of the site and/or any lease can
be entered into with Lewisham Homes. This will be dealt with at the appropriate
time should the scheme proceed.
16.2

The Equality Act 2010 (the Act) introduced a public sector equality duty (the
equality duty or the duty). It covers the following protected characteristics: age,
disability, gender reassignment, marriage and civil partnership, pregnancy and
maternity, race, religion or belief, sex and sexual orientation.

16.3

In summary, the Council must, in the exercise of its functions, have due regard
to the need to:




eliminate unlawful discrimination, harassment and victimisation and other
conduct prohibited by the Act.
advance equality of opportunity between people who share a protected
characteristic and those who do not.
foster good relations between people who share a protected characteristic
and those who do not.

16.4

It is not an absolute requirement to eliminate unlawful discrimination,
harassment, victimisation or other prohibited conduct, or to promote equality of
opportunity or foster good relations between persons who share a protected
characteristic and those who do not. It is a duty to have due regard to the need
to achieve the goals listed at 16.3 above.

16.5

The weight to be attached to the duty will be dependent on the nature of the
decision and the circumstances in which it is made. This is a matter for the
Mayor, bearing in mind the issues of relevance and proportionality. The Mayor
must understand the impact or likely impact of the decision on those with
protected characteristics who are potentially affected by the decision. It is not
an absolute requirement to eliminate unlawful discrimination, advance equality
of opportunity or foster good relations. The extent of the duty will necessarily
vary from case to case and due regard is such regard as is appropriate in all
the circumstances.

16.6

The Equality and Human Rights Commission has recently issued Technical
Guidance on the Public Sector Equality Duty and statutory guidance entitled
“Equality Act 2010 Services, Public Functions & Associations Statutory Code
of Practice”. The Council must have regard to the statutory code in so far as it
relates to the duty and attention is drawn to Chapter 11 which deals particularly
with the equality duty. The Technical Guidance also covers what public
authorities should do to meet the duty. This includes steps that are legally
required, as well as recommended actions. The guidance does not have
statutory force but nonetheless regard should be had to it, as failure to do so
without compelling reason would be of evidential value. The statutory code and

the technical guidance can be found at:
https://www.equalityhumanrights.com/en/advice-and-guidance/equality-actcodes-practice
https://www.equalityhumanrights.com/en/advice-and-guidance/equality-acttechnical-guidance
16.7

The Equality and Human Rights Commission (EHRC) has previously issued
five guides for public authorities in England giving advice on the equality duty:






16.8

The essential guide to the public sector equality duty
Meeting the equality duty in policy and decision-making
Engagement and the equality duty: A guide for public authorities
Objectives and the equality duty. A guide for public authorities
Equality Information and the Equality Duty: A Guide for Public Authorities
The essential guide provides an overview of the equality duty requirements
including the general equality duty, the specific duties and who they apply to. It
covers what public authorities should do to meet the duty including steps that
are legally required, as well as recommended actions. The other four
documents provide more detailed guidance on key areas and advice on good
practice. Further information and resources are available at:

https://www.equalityhumanrights.com/en/advice-and-guidance/public-sectorequality-duty-guidance#h1
17 Crime and disorder implications
17.1

There are no crime and disorder implications arising from this report.

18 Equalities implications
18.1

There are no specific equalities implications arising from this report.

19 Environmental implications
19.1

There are no environmental implications arising from this report.
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If you have any queries relating to this report please contact Jeff Endean on 020 8314
6213.

Appendix A – Programme update

Scheme Name

Ward

Council Homes Sale

Mercator Road (New Build)
Lewisham Central
Slaithwaite Community Room (conversion) Lewisham Central
Ashmead Road (disposal)
Brockley
Angus Street (conversion)
New Cross
Forman House (conversion)
Telegraph Hill
Marischal Road (low cost home ownership) Lewisham Central
PLACE/Ladywell (new build)
Lewisham Central
Hamilton Lodge (conversion)
Forest Hill
28 Deptford High Street
New Cross
161-163 Deptford High Street (acquisitions) Evelyn
Wood Vale (new build)
Forest Hill
Honor Oak Housing Office (conversion)
Telegraph Hill
Dacre Park South (new build)
Blackheath
Dacre Park North (new build)
Blackheath
Hazelhurst Court (extra care)
Bellingham
Longfield Crescent (new build)
Forest Hill
Forster House
Whitefoot
Campshill Road (Extra Care)
Lewisham Central
118 Canonbie
Forest Hill
Woodbank
Whitefoot
Rawlinson House (conversion)
Lewisham Central
Hawke Tower (conversion)
New Cross
Kenton Court (new build)
Bellingham
Silverdale Hall (new build) [community centre]Sydenham
Grace Path (new build)
Sydenham
Marnock Road (new build)
Crofton Park
Church Grove Self-Build
Lewisham Central
Stansted Road
Forest Hill
Forest Estate
Forest Hill
Crofton Park (new build)
Crofton Park
High Level Drive
Sydenham
Brasted Close
Sydenham
Milton Court Road (new build)
New Cross
Pepys Housing Office (conversion)
Evelyn
Endwell Road (new build)
Telegraph Hill
Embleton Road sites
Ladywell
Bampton Estate Site 4 (new build)
Perry Vale
Allison Close (New Build)
Blackheath
Somerville Estate (new build) [community centre]
Telegraph Hill
Mayfield Hostel
Lee Green
Home Park Office
Sydenham

Edward Street

Total

6
1
0
1
2
0
0
0
0
0
9
5
25
0
60
27
22
34
0
4
1
1
26
10
0
6
5
5
20
2
26
0
11
5
11
5
60
0
40
70
16
516

Total
Total (Current + Future Potential Programme)

0
0
516

Evelyn

TA
Total
Status
Current Approved Programme
0
0
6 Complete
0
0
1 Complete
1
0
1 Complete
0
0
1 Complete
0
0
2 Complete
26
0
26 Complete
0
24
24 Complete
0
21
21 Complete
0
3
3 Complete
0
2
2 Complete
8
0
17 On-Site
0
0
5 On-Site
0
0
25 On-Site
5
0
5 On-Site
0
0
60 On-Site
0
0
27 On-Site
0
0
22 Planning consented, awaiting start
25
0
59 Planning consented, awaiting start
0
9
9 Planning consented, awaiting start
0
0
4 Planning consented, awaiting start
0
0
1 Planning submitted, awaiting decision
0
0
1 Planning submitted, awaiting decision
0
0
26 Approved final scheme, awaiting planning application
0
0
10 Approved final scheme, awaiting planning application
6
0
6 Approved final scheme, awaiting planning application
0
0
6 Design development and resident consultation
26
0
31 Approved final scheme, awaiting planning application
0
0
5 Early Design Stage
0
0
20 Design development and resident consultation
0
0
2 Design development and resident consultation
0
0
26 Design development and resident consultation
15
0
15 Early Design Stage
0
0
11 Design development and resident consultation
0
0
5 Approved final scheme, awaiting planning application
0
0
11 Design development and resident consultation
3
0
8 Design development and resident consultation
0
0
60 Design development and resident consultation
6
0
6 Design development and resident consultation
0
0
40 Design development and resident consultation
0
0
70 Early Design Stage
0
0
16 Early Design Stage
121
59
696
Future Potential Programme
0
31
31 Design development and consultation
0
31
31
121
90
727

Target
Target
Target
Planning
Planning Start on
Submission Decision Site

Target
Completion

Apr-17
Apr-17
Apr-17
Apr-17
Apr-17
Apr-17
Apr-17
Apr-17
Apr-17
Apr-17
Apr-17
May-17
May-17
Jun-17
Jul-17
Jul-17
Jul-17
Aug-17
Aug-17

Apr-17
Apr-17
Jun-17
Jun-17
Jun-17
Jun-17
Jun-17
Jul-17
Jul-17
Jul-17
Jul-17
Jul-17
Jul-17
May-17
Aug-17
Sep-17
Jul-17
Sep-17
Oct-17
Nov-17
Nov-17

Apr-17
May-17
Jun-17
Jun-17
Jun-17
Jun-17
Oct-17
Oct-17
Oct-17
Nov-17
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Appendix B – Site Plan for former Edward Street MUGA

Appendix C – Photos showing the current condition of the former Edward Street
MUGA

Appendix D – Images from the PLACE/Deptford Feasibility Study

