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1. Purpose of paper:  
 

1.1. Sustainable Development Select Committee (SDSC) has requested regular updates 
on the progress of the Catford Regeneration Programme.  

 
2. Recommendations:   
 

2.1. The Select Committee is asked to note the content of the update.  
 
3. Background: 

 
3.1. SDSC has requested regular updates on the progress of the Catford Regeneration 

Programme.  The previous update report was provided on 22nd March 2018. 
 
 

3.2. Programme Update 
 

3.2.1. Masterplan 
 

The Masterplan contract award was taken to Mayor & Cabinet for approval on 27th 
June 2018, following a very successful and competitive procurement process. The 
successful tender recommended for contract award is from an internationally 
acclaimed practice, leading a highly talented multidisciplinary team of architects, 
urban designers, sustainability and transport consultants. The team demonstrated 
a broad and deep experience, with 18 current projects and 20,000 homes in 
pipeline. They are both visionary and credible, with a proactive stakeholder 
approach. Their people-focused design for roads was particularly appropriate to 
the South Circular road. They also demonstrated their expertise in programming 
and curating.  

 
The Masterplan contract is due to be completed in Spring 2019. During the 
masterplanning process, the programme team intend to report appropriately to 
SDSC, who will be monitoring the progress of the masterplanning work. It is 
expected that the masterplanner will present to SDSC as part of one of the 
upcoming reports. The completed masterplan will be subject to Mayor and Cabinet 
sign off prior to adoption. 

 
3.2.2. Engagement 

 
Team Catford is leading on the engagement, place-making and meanwhile use 
activities on behalf of the Council.  The team of nine who all live in the borough, 



mostly Catford, are encouraging everyone who lives, works, socialises, commutes 
or runs a business to have their say.  

 
The data compiled from the Commonplace public online engagement platform has 
reached over 1,600 comments.  It has been analysed and categorised and, 
alongside feedback obtained at the various face-to-face public engagement 
events, will be given to the appointed masterplanner to inform the creation of a 
masterplan that is truly rooted in the documented aspirations of the local 
community. The engagement team has also been pro-actively looking at creative 
ways to increase engagement with demographic groups so far underrepresented 
in the engagement process, particularly BAME, older and younger people.  Events 
have included attending local school fairs, senior citizens day groups and Team 
Catford’s youngest member Charisse Chikwere curating a new stage called Young 
& Vocal at People’s Day.  Engagement and the use of Commonplace will continue 
throughout the masterplanning contract.  

 
The Catford Food Market, Catford Vegan Festival and Catford Jazz Festival are 
planned for the next few weeks as well as a pop up cinema on Catford Broadway 
and children’s activities during the summer holidays.  

 
Quarterly business and community newsletters have been launched as well as 17 
Catford Broadway – a meanwhile use space that Team Catford and the appointed 
Masterplanners will use a base to consult from. 

 
SDSC can now access the latest updates via Team Catford’s website, 
www.teamcatford.com as well as follow Team Catford on Twitter, Facebook, 
Instragram and Vimeo. They can also find out more about the monthly food market 
www.catfordfoodmarket.com.  

 
 

3.2.3. TfL  - Road Realignment 
 

TfL is continuing to work with the Catford programme team and has now embarked 
on the next stage of design development, Feasibility, which is being managed by 
TfL’s Transformational Schemes Sponsorship team through 2018. TfL have now 
appointed a Project Sponsor to manage the project. Topographical surveys of the 
land affected by the road scheme have now been undertaken by TfL to inform their 
technical designs. Feasibility design is jointly funded by TfL and LB Lewisham, and 
a formal funding agreement has now been signed by both parties, demonstrating 
the collaborative working relationship that has defined this project to date. A public 
sector infrastructure steering group has been initiated, with representation from 
Lewisham, TfL, the GLA and Network Rail, to guide the road scheme as it 
progresses and to continue to ensure a joined-up approach is taken. 

 
The DCLG is currently analysing the detail of the proposal for Housing 
Infrastructure Funding to help fund the cost of delivering the new road, and the 
Catford Programme team is awaiting confirmation of terms and conditions related 
to the £10M funding award. 

 
3.2.4. Meanwhile Use & Development 

http://www.teamcatford.com/
http://www.catfordfoodmarket.com/


 
Supersets, CRPL’s new tenants in Thomas Lane Depot, have provided an update 
on their progress so far, in transforming the derelict warehouse into a thriving set-
building business – attached at Appendix 1. 

 
A planning application to renovate and redevelop 17-18 The Broadway has now 
been submitted, with a decision due by 6th August. No objections were received 
during the statutory consultation period. Some images of the planned development 
are attached at Appendix 2. The two shop units will be fully refurbished to provide 
A1-A3 use provision for commercial tenants, while the 2 flats above will be 
redeveloped and reconfigured to provide 5 flats for private rent, to meet CRPL 
regeneration and income objectives.  

 
A further planning application is expected to be submitted in July, for the change 
of use of a significant space within the Catford Centre, from retail use to leisure 
and entertainment use. Members will be updated in due course with the detail.  

 
The Programme Team and CRPL are currently agreeing lease terms on the 
Brookdale Club with a prospective tenant, who wishes to operate it as a music 
function venue. Property Guardians will be moving into the property in the 
meantime to keep it secure. 

 
The Programme Team continue to work closely with CRPL, to support the use of 
their assets in attaining the objectives of the Catford Regeneration Programme. A 
CRPL Asset Manager has recently been appointed to focus solely on managing 
CRPL assets, as the Programme Team recognised the need for additional 
resource to be provided in this area.  

  
 

3.2.5. Broadway Theatre 
 

The Conservation Management Plan (CMP), accompanying Gazetteer and 
Options Report have all now been completed by Purcell Architects, see 
Appendices 3 and 4. Appendix 4 is attached as a confidential document and the 
reason for that is provided below. 

 
These documents are very valuable in guiding both the minor works programme 
and setting the scene for a Heritage Lottery Fund Bid. The documents will also be 
key in informing the development of the Catford Masterplan and the role the 
theatre will play in the town centre going forward. A Conservation Architect will be 
retained by the Programme Team to advise on the minor works programme, to 
ensure high quality designs meet listed building requirements, and also to act as 
a champion for the theatre’s heritage in relation to the Masterplan development. 

 
Officers have now met with the Theatres Trust to share the CMP and Options 
Report and gain advice on how best to take the Heritage Lottery Fund (HLF) bid 
forward now that these crucial documents are completed. The next challenge, 
taking on board the advice from the Theatres Trust, will be to build a sustainable 
long-term business plan for the theatre operations. This alongside the CMP, will 
be essential to inform a successful bid to the HLF, which is an increasingly highly 



competitive process, with only the best of the best bids being successful in 
achieving funding. The Theatres Trust advised officers that the Council should only 
submit a bid when they are completely confident that it is of the highest quality 
possible, demonstrably deliverable and financially sustainable in the long term. 

 

 
4.6.1 Programme of Key Dates 

 
The list of key dates is set out in the table below. 

 

July 2018 Contract awarded for Masterplan 

October 2018 SDSC – Masterplan Update and Review 

November 2018 M&C – Masterplan Update  

March 2019 SDSC – Masterplan Final Review  

April 2019 Masterplan Completed 

May 2019 M&C Approve Masterplan 

 
 

For further information please contact Jessie Lea, Senior Programme Manager – Catford 
Programme, Capital Programme Delivery: jessie.lea@lewisham.gov.uk   

 
 
APPENDICES 
 
Appendix 1:  Supersets Update 
Appendix 2:  17-18 The Broadway plans and images 
Appendix 3:  Broadway Theatre Conservation Management Plan, Gazetteer 
Appendix 4:  Options Report with Costings (CONFIDENTIAL) 
 

Exclusion of the press and public for the consideration of appendix 4: 
 

It is recommended that under Section 100 (A)(4) of the Local Government Act 1972, the 
public be excluded from the meeting during discussion of this item because it involves 
the likely disclosure of exempt information as defined in paragraph 3 of part 1 of 
Schedule 12A of the Act as set out below 

 
It includes information relating to the financial or business affairs of any particular person 
(including the authority holding that information). 

 

mailto:jessie.lea@lewisham.gov.uk

