
 

KEY DECISION  

 

Mayor and Cabinet 

Report title: GLA Small Sites Grant 

Date: 16th September 2020 

Key decision: Yes 

Class: Part 1  

Ward(s) affected: All 

Contributors: Executive Director for Housing, Regeneration and Environment; Acting Chief 
Finance Officer, Director of Law, Governance & HR 



  

Is this report easy to understand? 
Please give us feedback so we can improve. 
Go to https://lewisham.gov.uk/contact-us/send-us-feedback-on-our-reports   

 

Timeline of engagement and decision-making 

The Council currently have a Building Council Homes for Londoners grant allocation  
with the GLA for the four projects. This funding bid was approved by the Mayor and 
Cabinet on 20 September 2018. The GLA have confirmed that the Small Sites Small 
Builders Programme funding is in addition to the existing grant in order to fund 
additional enabling works that are required. One of the projects has planning consent 
and the other three are in the planning process and were approved to proceed to 
RIBA Stage 2 in January and July 2020 by Mayor and Cabinet. 

1. Summary 

1.1. Having sucessfully secured funding in the first round of the GLA’s Small Sites Small 
Builders Programme, officers have made a further application to unlock the delivery of 
four more sites as set out below. The fund has a specific category to enable delivery of 
difficult projects by Councils who are building directly on Council owned land. 

1.2. In July 2020 the GLA agreed in principle to an allocation of £1,310,000 in response to 
the Council’s second round bid.  

1.3. In order for the Council to receive the funding, the Council will need to enter into 
individual grant agreements with the GLA for the projects. This report seeks Mayor and 
Cabinet authority to do so. 

1.4. The GLA require a start on site by March 2021 for these sites to take up the grant.  

2. RecommendationsThe recommendations are that Mayor and Cabinet:  

2.2. Agree to accept a total of £1,310,000 grant funding from the GLA Small Sites Small 

Outline and recommendations 

Lewisham Council has successfully bid for further funding from the GLA under their Small 
Sites Small Builders Programme to provide additional grant funding to deliver four small 

social housing projects, which require additional financial support to deliver them. Additional 
enabling and early works are required on all four infill housing development projects due to 
difficult site constraints. This report seeks permission to receive the additional GLA funding. 

The recommendations are for Mayor and Cabinet to: 

1.1. Agree to accept a total of £1,310,000 grant funding from the GLA Small Sites Small 
Builders Programme (Round Two) to carry out specified works on four Council 
housing projects on Council land as set out in Section 4 of this report; 

1.2. To delegate authority to the Executive Director for Housing, Regeneration and 
Environment to agree the terms of and enter into individual grant agreements with 
the GLA for each project; and 

1.3. Should any project listed under Section 4 not proceed, delegate authority to the 
Executive Director for Housing, Regeneration and Environment to agree a 
substitution project and to agree the terms of and enter into any replacement grant 
agreement required.   
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Builders Programme (Round Two) to carry out specified works on four Council housing 
projects on Council land as set out in Section 4 of this report; 

2.3. Delegate authority to the Executive Director for Housing, Regeneration and 
Environment to agree the terms of and enter into individual grant agreements with the 
GLA for each project; and 

2.4. Should any project set out in Section 4 not proceed, delegate authority to the Executive 
Director for Housing, Regeneration and Environment to agree a substitution project 
and to agree the terms of and enter into any replacement grant agreement required.   

3. Policy Context 

3.1. The Council’s Corporate Strategy (2018-2022)  outlines the Councils vision to deliver 
for residents over the next four years. Building on Lewisham’s historic values of 
fairness, equality and putting our community at the heart of everything we do, the 
Council will create deliverable policies underpinned by a desire to promote vibrant 
communities, champion local diversity and promote social, economic and 
environmental sustainability. Delivering this strategy includes the following priority 
outcomes that relate to the provision of new affordable homes: 

 Tackling the Housing Crisis  – Providing a decent and secure home for everyone. 

 Building an Inclusive local economy – Ensuring every resident can access high-
quality job opportunities, with decent pay and security in our thriving and inclusive 
local economy. 

 Building Safer Communities  – Ensuring every resident feels safe and secure living 
here as we work together towards a borough free from fear of crime.  

3.2. Homes for Lewisham, Lewisham’s Housing Strategy (2015-2020), includes the 
following priority outcomes that relate to the provision of new affordable homes:  

 Key Objective 1 – Helping residents in times of severe and urgent housing need.  

 Key Objective 2 – Building the homes our residents need. 

 Key Objective 4 – Promoting health and wellbeing by improving our resident’s 
homes. 

4. Details of Projects 

4.1. The GLA invited bids for this years allocation from their Small Sites Small Builders 
Programme - the second round of funding. The Council had sucessfuly secured 
£1,477,500 from the first round of funding. The criteria for the allocation of the funding 
was: 

 prioritise sites that require the lowest unlocking costs per unit in order to ensure value 
for money, and allow funding to stretch further; 

 an initial upper guideline of £35,000 expenditure per unit, based on other GLA funding 
programmes,  

 prioritise landowners who promote affordable housing and social value on sites (by 
including use restrictions on leases) for this funding;  

 prioritise landowners with a credible approach to delivering a high quality development;  

 prioritise landowners who can deliver against significant milestones in the first year and 
draw down funding within the life of the programme  

  

 

https://lewisham.gov.uk/contact-us/send-us-feedback-on-our-reports


  

Is this report easy to understand? 
Please give us feedback so we can improve. 
Go to https://lewisham.gov.uk/contact-us/send-us-feedback-on-our-reports   

 

4.2. An application was made on 18 May 2020 for four projects on sites with viability 
challenges. These were Endwell Road, Valentine Court, Dacres Road and Elderton 
Road.  

4.3. These projects are all to be delivered by Lewisham Homes the Council’s principal 
delivery agent and have either planning permission or have been agreed by Mayor and 
Cabinet to be included in the Building for Lewisham programme. Table 1.1 and 1.2 
below set out the works proposed under this additional funding and the general status 
of the projects.  

4.4. The additional funding will be used for pre-construction works e.g. demolition of 
garages and estate buildings, tree removal, site clearance and service diversions 
which can be done in parallel with planning applications or a separate demolition 
planning approval to be given where applicable. This would be subject to Mayor and 
Cabinet approval to award a budget prior to the scheme planning permission to 
proceed with these works.  

4.5. The detail is subject to individual grant agreements that the Council and the GLA will 
enter into by March 2021 if the recommendations in this report are approved.  

4.6. Please note that not all these projects may proceed and that the delegation as above 
will allow the Council and GLA to agree substitutions.  

4.7. The Council and GLA will enter into 4 contracts by the end of the 2020/21 financial 
year. 

4.8. The GLA funded additional works under the Small Sites Small Builders Programme will 
need to be spent by the end of March 2021. This is a challenge for three of the sites to 
meet this deadline as their progression is subject to consultation, planning approval 
and confirmation of budgets by Mayor and Cabinet. The main construction works which 
are being funded by the Council and other GLA grant, if applicable, can be completed 
after the March 2021 deadline as set out in table 1.1 below. 

Table 1.1 

Project Ward Capital works to be 
funded from the 
additional grant 
(indicative only subject 
to contract) 

General project description 

Endwell 
Road, SE4 
2NE 

Telegraph 
Hill 

Special tree protection. 
The planning permission 
requires 4 trees to be 
retained. All are extremely 
close to the foundation, 
meaning for traditional 
excavation methods they 
could not be protected and 
would almost certainly be 
lost. 

 

The consented scheme 
proposes to replace a number 
of underused garages on the 
corner of Endwell and Vesta 
Road in Telegraph Hill Ward. 
The development will provide a 
mix of 9 family-sized 
apartments aimed at improving 
their surrounding street context 
and public realm. 

Planning granted in 2018, 
estimated start on site Autumn 
2020. 
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Valentine 
Court, SE23 
2LH 

 

Perry Vale Demolition, access works, 
new play-space and 
service diversion.  

 

Valentine Court is an existing 
housing estate situated in 
Forest Hill. The project is made 
up of two elements: Site 1 
currently contains a disused 
laundry building and a hard-
standing area.  

Site 2 currently contains a 
caretaker’s facility, a run-down 
play area requiring 
improvement works and car 
parking spaces. Planning for 
the scheme is due to be 
secured in Spring 2021, 
although additional grant 
funded works can be carried 
out in advance with separate 
planning approval and would 
be subject to Mayor and 
Cabinet approval for these 
works to commence ahead of 
planning approval and the 
budget provided.   

Dacres 
Road, SE23 
2PD 

Perry Vale Demolition, site access 
roads and service 
diversion and substation 
move 

 

The site is part of an existing 
housing estate consisting of a 
series of high rise tower blocks 
on Dacres Road. To one end 
of the estate there is a block of 
17 garages plus areas of hard 
standing and parking. The 
project will focus on developing 
this corner parcel of land 
occupied by the garages and a 
substation to deliver circa 30 
new social homes, 
predominantly flats with a 
small number of family houses.  

Planning for the scheme is due 
to be secured in Spring 2021, 
although additional grant 
funded works can be carried 
out in advance  with separate 
planning approval and would 
be subject to Mayor and 
Cabinet approval for these 
works to commence ahead of 
planning approval and the 
budget provided.   

Elderton 
Road, SE26 

Sydenham Demolition and site Located in Sydenham the 
existing site is a gap between 
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4EY clearance 

 

a continuous terrace of two-
storey houses to the North, 
and a row of three-storey semi-
detached houses to the South. 
It is currently occupied by six 
garages that sit to the rear of 
the site, behind a concrete-
paved forecourt. The proposal 
for the site involves the 
addition of a small infill 
development of up to five 
homes to replace the existing 
garages. 

Planning to be secured in 
Spring 2021, although 
additional grant funded works 
can be carried out in advance 
with separate planning 
approval and would be subject 
to Mayor and Cabinet approval 
for these works to commence 
ahead of planning approval 
and the budget provided.   

 

4.9. Table 1.2 sets out the indicative number of homes, funding allocation from the GLA 
Small Sites grant allocation and indicative key dates. These details are subject to 
further consultation, due diligence and planning discussions. 

Table 1.2 

Description No of homes 

GLA Small 
Sites 

Allocation 

Long stop 
date for  

completion 
of GLA 
funded 

additional 
works 

Estimated 
Start on 
Site of 
main 

works 

Estimated 
Completion 
of general 

project 

Endwell 
Road 

9 £315,000 March 2021 
Autumn 

2020 
Spring 2022 

Valentine 
Court  

22* £465,000 March 2021 
Autumn 

2021 
Autumn 

2023 

Dacres 
Road 

30* £355,000 March 2021 
Autumn 

2021 
Autumn 

2023 

Elderton 
Road 

5* £175,000 March 2021 
Autumn 

2021 
Winter 2022 

 Total  66* £1,310,000      
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* subject to planning permission 

5.  Risks 

5.1. Risks will be considered as part of the individual contracts on projects to be drawn up 
between the Council and the GLA subsequent to Mayor and Cabinet approval of the 
receipt of funding. 

5.2. Should the GLA and Council not be able to enter into funding agreements by the end of 
March 2021 there is a risk of projects not proceeding due to a lack of funding. 

6. Financial implications  

6.1. This report seeks delegated approval to enter into individual grant agreements with the 
GLA for four Council housing projects, to be delivered by Lewisham Homes, which 
would attract additional grant funding of £1,310,000 from the GLA small sites funding 
initiative. 

6.2. This would be in addtion to the £6,600,000 grant already approved for the sites listed in 
paragraph 4.8 (except Elderton Road), bringing the total potential grant allocation for 
these schemes to £7,910,000.  

6.3. Financial models have been developed to assess the viability of each individual 
scheme within the Building for Lewisham programme as well as producing an overall 
consolidated financial position for the programme as a whole.  

6.4. The financial modeling indicates that overall the schemes are viable, within the whole 
programme, if this additional funding can be secured, improving the overall financial 
position. The HRA 30 year financial model has also been updated to incorporate the 
HRA elements of these schemes and shows that they can be accommodated if 
additional funding can be secured.  

6.5. Work continues on refining all of the modelling assumptions that have been used to 
date, including financial viability for all schemes. Mitigation actions against unviable 
projects could include developing cross-subsidy into the schemes by using a mixed 
approach to delivery such as reducing the overall social element, introducing shared 
ownership and/or private sales or securing additional sources of funding.  

6.6. It should also be noted that if any of the proposed schemes in the programme become 
financially unviable and are not progressed, costs incurred up to that point will need to 
be written-back to GF and/or HRA revenue as abortive costs. Any replacement scheme 
which, if agreed with the GLA, will use the approved grant funding would be subject to 
a new financial assessment and would be required to meet the GLA timescales. 

6.7. The social homes within the four schemes outlined in this report, will be funded from a 
combination of the GLA grants, HRA balances and prudential borrowing.  

7. Legal implications 

7.1. In accordance with the Mayor Scheme of Delegation, the approval of any application 
for external funding which exceeds £1m is reserved to members. 

7.2. The terms of the individual grant agreement for each project will need to be agreed and 
entered into with the GLA. This report requests that authority is delegated to the 
Executive Director for Executive Director for Housing, Regeneration and Public Realm 
in this respect. Authority is also requested to be delegated to agree any substitute 
scheme with the GLA, should any of the identified schemes not proceed or not proceed 
within the timescale required by the GLA. 

7.3. The terms of the grant agreement are still to be received from the GLA but it is 
anticipated that they will be on the same or very similar terms to previous GLA grant 
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agreements. On that basis, the Council will be required to meet agreed Milestones and 
deliver the agreed Outputs for each scheme (the agreed amount of housing) by agreed 
dates. Any failure to do so could result in repayment of the relevant grant funding to the 
GLA. Officers should therefore be satisfied that the Council can comply with its 
obligations under each grant agreement when it is entered into and before any funding 
is drawn down. 

7.4. The Equality Act 2010 (the Act) introduced a public sector equality duty (the equality 
duty or the duty). It covers the following protected characteristics: age, disability, 
gender reassignment, marriage and civil partnership, pregnancy and maternity, race, 
religion or belief, sex and sexual orientation. 

7.5 In summary, the Council must, in the exercise of its functions, have due regard to the 
need to: 
• eliminate unlawful discrimination, harassment and victimisation and other 

conduct prohibited by the Act. 
• advance equality of opportunity between people who share a protected 

characteristic and those who do not. 
• foster good relations between people who share a protected characteristic and 

those who do not. 
 
7.6 It is not an absolute requirement to eliminate unlawful discrimination, harassment, 

victimisation or other prohibited conduct, or to promote equality of opportunity or foster 
good relations between persons who share a protected characteristic and those who 
do not. It is a duty to have due regard to the need to achieve the goals listed at 7.5 
above.  
 

7.7 The weight to be attached to the duty will be dependent on the nature of the decision 
and the circumstances in which it is made. This is a matter for the Mayor, bearing in 
mind the issues of relevance and proportionality. The Mayor must understand the 
impact or likely impact of the decision on those with protected characteristics who are 
potentially affected by the decision. It is not an absolute requirement to eliminate 
unlawful discrimination, advance equality of opportunity or foster good relations. The 
extent of the duty will necessarily vary from case to case and due regard is such regard 
as is appropriate in all the circumstances. 
 

7.8 The Equality and Human Rights Commission has recently issued Technical Guidance 
on the Public Sector Equality Duty and statutory guidance entitled “Equality Act 2010 
Services, Public Functions & Associations Statutory Code of Practice”. The Council 
must have regard to the statutory code in so far as it relates to the duty and attention is 
drawn to Chapter 11 which deals particularly with the equality duty. The Technical 
Guidance also covers what public authorities should do to meet the duty. This includes 
steps that are legally required, as well as recommended actions. The guidance does 
not have statutory force but nonetheless regard should be had to it, as failure to do so 
without compelling reason would be of evidential value. The statutory code and the 
technical guidance can be found at:  

 
https://www.equalityhumanrights.com/en/advice-and-guidance/equality-act-codes-practice 

https://www.equalityhumanrights.com/en/advice-and-guidance/equality-act-technical-guidance 

8. Equalities implications 

8.1. There are no equalities implications arising directly from the recommendations set out 
in this report. However, the additional funding will increase the number of social rent 
homes in the borough to enable more households on low incomes to access secure 
and safe accommodation, which will have positive equalities implications. 
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8.2. It should be noted that all of the protected characteristics will be considered and 
assessed with the impact and implications assessed as part of the commencement of 
building work, which is led by our delivery agent Lewisham Homes and monitored by 
Council officers as delegated through this report. 

8.3. It should be noted that the Council is committed to ensuring our developments will be 
inclusive and feature accessible and adaptable homes that will meet the needs of our 
residents throughout their life.  

9. Climate change and environmental implications 

9.1. Existing planning consents will be in line with the Council and GLA guidance on climate 
change. 

10. Crime and disorder implications 

10.1. There are no crime and disorder implications arising from this report. 

11. Health and wellbeing implications  

11.1. There are no direct health and wellbeing implications arising from this report although 
the provision of new social homes will have a positive impact on health and wellbeing 
of people on the housing register waiting for permanent accommodation. 

12. Social Value implications  

12.1. Lewisham Homes will address social value implications when procuring and awarding 
contracts for works. 

13. Background papers 

13.1. More information about the projects can be found on the Council website: 
https://lewisham.gov.uk/buildingforlewisham 

14. Glossary  

14.1. Please contact the report author if any term definition is required. 

Term Definition 

NA NA 

15. Report author and contact 

15.1. James Ringwood, Senior Development & Land Manager. 
james.ringwood@lewisham.gov.uk, 020 8314 7944 
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