
 

KEY DECISION 

 

  

 Mayor and Cabinet 

 

Building for Lewisham Programme Requirements  

Date: 10 March 2021 

Key decision: Yes 

Class: Part 1  

Ward(s) affected: Sydenham, Perry Vale, Forest Hill, Evelyn, Lee Green, Telegraph Hill 

Contributors: Executive Director for Housing, Regeneration and Public Realm, Executive 
Director of Corporate Resources and Director of Law, Governance and HR. 

Outline and recommendations 

. 

Having considered the responses to the consultation carried out on Elderton Road under 
s105 of the Housing Act 1985 between 25 January 2021 and 15 February 2021, agree to 

continue with the proposal to build new homes on Elderton Road. Subject to planning 
permission being granted, approve the budget to proceed with the enabling works for the 

Elderton Road site. 

Approve the budget to proceed with enabling works for the Endwell Road site. 

Approve the appropriation of the Fairlawn Nursery Annex from the General Fund to the 
Housing Revenue Account subject to Department for Education consent.  

Approve the making of that application for Department for Education consent. 

Approve the removal of the Eddystone Tower conversion project from the Building for 
Lewisham programme. 

Approve a redesign of the Mayfield scheme, submission of a revised planning application,  
tender for works and associated budget. 



  

Is this report easy to understand? 
Please give us feedback so we can improve. 
Go to https://lewisham.gov.uk/contact-us/send-us-feedback-on-our-reports   

Timeline of engagement and decision-making 

Mayor And Cabinet, 22 March 2017 – New Homes Programme Update 

Mayor And Cabinet, 15 January 2019 – Building For Lewisham Programme 

Mayor and Cabinet,  11 March 2020 – GLA Small Sites Grant 

Mayor and Cabinet, 08 July 2020 – Building For Lewisham Update 

Mayor and Cabinet,  16 September 2020 – GLA Small Sites Grant 

 

1. Summary 

1.1. This report sets out the responses to a Section105 (s105) consultation which has been 
carried out in relation to the proposed new development on the site of the garages 
between 27 & 29 Elderton Road SE26.  

1.2. The s105 consultation was sent to residents who hold a secure tenancy on Elderton 
Road. It sought their views on the permanent loss of the garages on the land between 
27-29 Elderton Road and the temporary closure of a part of the open amenity space 
and hardstanding adjacent to the end of Elderton Road.  

1.3. This consultation represented a formal consultation under s105 of the Housing Act 
1985 and is appended to this report (Appendix 2). 

1.4. This Part 1 report is accompanied by a Part 2 report which seeks to approve the 
release of the budget  for the enabling works for the Elderton Road site.  

1.5. This Part 1 report provides an update on the progress of the Endwell Road housing 
project and the accompanying Part 2 report seeks to approve the release of the budget 
to proceed with the enabling works.  

1.6. The funding of these enabling works have been secured through the GLA’s Small Sites 
Small Builders grant programme. 

1.7. This report seeks approval for the Fairlawn Nursery Annex site to be appropriated from 
the General Fund as Education land and moved to the Housing Revenue Account 
(HRA) as Housing land – subject to Department for Education (DfE) consent. This will 
allow a housing development to be brought forward on the site. The land is surplus to 
education requirements. As the land was previously used by a school within the last 8 
years, DfE consent is required for this appropriation to take place.  

1.8. This report sets out the work to date on the potential conversion of the office space in 
Eddystone Tower and the rationale for the request to not proceed with the conversion 
and remove it from the Building for Lewisham programme. 

1.9. This report requests approval of additional budget for the Mayfield development to 
work up revised proposals for planning submission and tender for works as set out in 
Part 2 of this report. This additional budget is required following feasibility work testing 
more efficient use of the site including the potential to deliver further social rent homes 
on the site. 
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2. Recommendations 

It is recommended that Mayor and Cabinet: 

2.1. Having considered the responses to the consultation carried out on Elderton  Road 
under s105 of the Housing Act 1985 between 25 January 2021 and 15 February 2021, 
agree to continue with the proposal to build new homes on Elderton Road. Subject to 
planning permission being granted, approve the budget to proceed with the enabling 
works for the Elderton Road site. 

2.2. Approve the budget to proceed with enabling works for the Endwell Road site. 

2.3. Subject to the consent of the Secretary of State being obtained under Schedule 1 of 
the Academies Act 2010, approve the appropriation of the Fairlawn Nursery Annex (as 
shown in the red outline on the attached plan (Appendix 1) from Education Use 
(General Fund) to Housing Use (Housing Revenue Account) under Section 122 of the 
Local Government Act 1972. 

2.4. Approve the making of an application to the Secretary of State for Education under 
Schedule 1 of the Academies Act 2010 as referred to in recommendation 2.3. 

2.5. Approve the removal of the Eddystone Tower conversion project from the Building for 
Lewisham programme. 

2.6. Approve a redesign of the Mayfield scheme, submission of a revised planning 
application, tender for works and an associated budget. 

 

3. Policy Context 

Housing 

3.1. The Council’s Corporate Strategy (2018-2022)  outlines the Councils vision to deliver 
for residents over the next four years. Building on Lewisham’s historic values of 
fairness, equality and putting our community at the heart of everything we do, the 
Council will create deliverable policies underpinned by a desire to promote vibrant 
communities, champion local diversity and promote social, economic and 
environmental sustainability. Delivering this strategy includes the following priority 
outcomes that relate to the provision of new affordable homes: 

 Tackling the Housing Crisis  – Providing a decent and secure home for everyone. 

 Building an Inclusive local economy – Ensuring every resident can access high-
quality job opportunities, with decent pay and security in our thriving and inclusive 
local economy. 

 Building Safer Communities  – Ensuring every resident feels safe and secure living 
here as we work together towards a borough free from fear of crime.  

 

3.1. Lewisham’s Housing Strategy (2020-2026), includes the following themes that relate to 
the provision of new affordable homes:  

1. delivering the homes that Lewisham needs. 

2. preventing homelessness and meeting housing need. 

3. improving the quality, standard and safety of housing. 

4. supporting our residents to live safe, independent and active lives. 

5. strengthening communities and embracing diversity. 
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4. Background  

Elderton Road, SE26 and Endwell Road, SE4 

4.1. In January 2019, officers brought forward a proposal to Mayor and Cabinet to examine 
the feasibility of developing a tranche of sites for infill development that would 
contribute towards the Council’s direct delivery of new social homes.  

4.2. This initial tranche is now referred to in some reports as ‘Package A’. It should be 
noted that these sites are within the overall Building for Lewisham Programme.  

4.3. The January 2019 Mayor and Cabinet approved the inclusion of 5 sites at Mill 
Gardens, Elderton Road, Burnt Ash Garages, Dacres Road and Valentine Court as 
part of the Building for Lewisham programme. 

4.4. The approval included a budget up to tender, subject to s105 consultation and planning 
permission being granted. 

4.5. In July 2020 Mayor and Cabinet approved the removal of Mill Gardens and Burnt Ash 
Garages, from the Building for Lewisham Programme and noted that officers will return 
to Mayor and Cabinet to approve the allocation of budgets for the purpose of 
commencement of construction work for the remaining 3 sites. 

4.6. A funding application was made to the GLA Small Sites Small Builders Programme in  
May 2020 for 4 projects on sites with viability challenges. These included Elderton 
Road, Dacres Road and Valentine Court. 

4.7. The fourth project included in the bid, was at Endwell Road which was closer to 
delivery having already secured planning permission following a s105 consultation but 
also had viability issues.  

4.8. The grant application was successful and on 16 September 2020, Mayor and Cabinet 
approved acceptance of the grant allocation from the GLA Small Sites Small Buildings 
(SSSB) Programme (Round Two) to carry out specific enabling works on the four sites. 

4.9. The above report also noted that officers will return to Mayor and Cabinet to approve 
the allocation of budgets for the purpose of commencement of enabling works. 

4.10. Consultations under s105 of the Housing Act 1985 have now been carried out on the 
Elderton Road and Endwell Road schemes. The results of the Elderton Road scheme 
s105 consultation are reported in this report and the results of the Endwell Road 
scheme were reported to Mayor and Cabinet on 22 March 2017. 

4.11. Endwell Road has planning permission for 9 new social rented homes and plans for 
Elderton Road are for up to 5 new social rented homes. The Elderton Road scheme is 
still subject to planning permission. 

4.12. Subject to the recommendation made in this report, both the schemes at Elderton 
Road and Endwell Road can proceed with enabling works, the funding of which was 
secured through the GLA SSSB grant. 

 

Fairlawn Nursery Annex, SE23 

4.13. The Fairlawn Nursery Annex is a small piece of land on Waldenshaw Road as outlined 
in red on the attached plan (Appendix 1), ten minutes walk from Fairlawn Primary 
School. The school previously used the annex as an early years nursery.  

4.14. The nursery was closed by the School in August 2016 as it was no longer financially 
viable to keep the nursery open due to falling numbers and the high running costs of 
the separate building and site which meant the nursery was being heavily subsidised 
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from the main school budget. The Education Team have confirmed that due to a 
reduced child population there is surplus space on the main school site. If the school 
were to want to open a nursery again in the future, this could be accommodated on the 
main site. The land is therefore no longer required for education use. 

4.15. Mayor and Cabinet agreed a budget in July 2020 to bring forward proposals to develop 
the Fairlawn Nursery Annex site. The development will be subject to the normal 
financial viability hurdles as part of the Building for Lewisham Programme. 

4.16. In order to bring a social rent development forwards the site needs to be appropriated 
from Education use in the General Fund to Housing use in the Housing Revenue 
Account. As the land was used by a school within the last 8 years this appropriation 
requires the consent of the Department for Education (DfE).  

4.17. The processing of an application to the DfE can take 6 months or more, it is therefore 
prudent to make an application whilst detailed plans are developed for the site. This 
report seeks approval for the appropriation subject to DfE consent and to commence 
the application for consent from the DfE. The appropriation to housing purposes would 
occur on the date the DfE grants consent. As stated above, the land is not required for 
education purposes. Should the proposed development not proceed, the Council would 
need to consider an alternative use for the land and it would be open to the Council to 
appropriate the land at that stage to that alternative use, should that be necessary. 

 

Eddystone Conversion Project, SE8 

4.18. Lewisham Homes has been working to redevelop the for former Pepys Housing Office 
in Eddystone Tower for a number of years. This culminated in a planning permission 
being granted in April 2018 to deliver 5 new homes and community space as part 
conversion of the former office plus a new build element. 

4.19. Major works are ongoing for the existing tower in an effort to improve fire safety 
measures including fire stopping to the common and residential parts and replacement 
of front entrance doors. It is expected these work will complete in Spring 2021. A 
second phase of works to alter the cladding to improve thermal efficiency is under 
review. 

4.20. Over recent months Lewisham Homes have been exploring how to work safely and in 
an effective manner where both conversion and major works happen simultaneously. 
The principal designer for the major works project (Calford Seadon) and the Employers 
Agent (Martin Arnold) of the conversion scheme agree that it is possible, but would 
increase risks, require significant coordination between both parties and will likely lead 
to a longer programme for both elements and cost implications. 

4.21. The planning permission secured on 3 April 2018 requires for it to be implemented 
within 3 years. The consent included a requirement to deliver a community space. 

4.22. The residential element of the scheme meets the Building for Lewisham (BfL) financial 
hurdles but the significant impact of the community space makes the scheme unviable. 
The investment is not paid back within the 40 year Net Present Value (NPV) calculation 
due to there being no income from the community space. The residential units do not 
provide sufficient cross subsidy to make the entire scheme viable. 

4.23. Further information on the finances related to the scheme are contained within the 
accompanying Part 2 report. 

4.24. As a result of the complexity and cost of bringing forward this development work 
alongside the current major works as well as the finaical viability challenges, officers 
recommend the removal of the Eddystone Tower conversion project from the Building 
for Lewisham (BfL) programme. 
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4.25. Should this recommendation be approved, the space will be secured and remain 
vacant in the short term. Options will be discussed with the asset management team 
and communities team for getting the office space back in use. 

 

Mayfield Hostel, SE12 

4.26. Planning permission was granted in 2017 for the site of the current Mayfield Hostel in 
SE12. The permission is for 47 new homes - 24 x 2 bedroom flats, 16 x 3 bedroom 
flats and 7 houses and a 2 storey commercial space. It is one of the three Precision 
Manufactured Housing (PMH) schemes being brought forwards as part of the Building 
for Lewisham Programme. 

4.27. Following planning permission, the scheme achieved approval for the procurement to 
commence as part of the packaged PMH programme. The Mayfield scheme was 
tendered for with the two other PMH schemes: Home Park and Edward Street. The 
successful bid was from Caledonian Modular (CML) to deliver a full volumetric turnkey 
solution for the three schemes through three separate contracts. 

4.28. All tender returns were over budget. Following viability assessments, value engineering 
exercises and review of the GLA grant arrangements, the financial viability of both the 
Home Park and Edward Street schemes improved. Both of these schemes are now in 
contract and under construction. However, the Mayfield scheme did not meet the 
financial hurdles for the Building for Lewisham Programme and was put on hold. 
Lewisham Homes felt the site potential was not being maximized by the consented 
planning scheme and have begun testing the feasibility of alternative and more efficient 
options. 

4.29. In August 2020 Metropolitan Workshop were appointed as technical advisor for RIBA 
Stages 4, 5 and 6 for both Edward Street and Home Park. They are advising on 
technical aspects of the construction and assessing the quality of the modular units as 
they are constructed and assembled at CML’s factory. In this appointment was the 
option to extend the appointment to include the re-design of Mayfield up to planning 
submission plus acting as technical advisor for RIBA Stages 4, 5 and 6 if required. 

4.30. In September last year Metropolitan Workshop began a feasibility study looking at 
alternatives for the Mayfield site. This indicated the potential to deliver further homes 
through more efficient use of the site and building layouts. Lewisham Homes are now 
looking to progress this feasibility work with input from the community,  and other 
stakeholders and develop proposals to prepare a new planning application.  

4.31. The additional budget requested, as set out in the Part 2 report, will allow for the 
redesign to commence at pace with the intention to develop proposals and consult 
local residents for a summer planning submission. Following determination and 
decision notice the intention is to request approval for a revised full budget for works 
aiming for a start on site by March 2022.  

 

5. Elderton Road Section 105 Consultation  

5.1. Section 105 of Part IV of the Housing Act 1985 makes it a requirement for a landlord 
authority to consult with those of its secure tenants who are likely to be substantially 
affected by a matter of housing management.  The Act specifically identifies a new 
programme of improvement or demolition to be a matter of housing management to 
which Section 105 applies. 

5.2. A s105 consultation took place which contacted the Council’s secure tenants on  
Elderton Road. The consultation was sent to 24 households. It represented a formal 
consultation under Section 105 of the Housing Act 1985. It ran for 21 days between 25 
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January 2021 and 15 February 2021.  Residents were asked to complete a 
questionnaire response form and returning it by email, FREEPOST or by calling the 
Strategic Housing Team to arrange for a member of the team to collect the form.  

5.3. Residents were also given the option to respond via the Commonplace webpage - 
https://eldertonroad.commonplace.is/ 

5.4. The consultation sought secure council tenants views on the permanent loss of the 
garages on the land between 27-29 Elderton Road and the temporary closure of a part 
of the open amenity space and hardstanding adjacent to the end of Elderton Road and 
the temporary closure of a part of the open amenity space and hardstanding adjacent 
to the end of Elderton Road as shown by the blue line in Appendix 2. 

5.5. If the demolition and construction goes ahead it will likely involve the temporary closure 
of this space to be used for staging and storage area as a construction site compound 
for demolition and construction activities. Once construction activities are complete the 
areas will be fully reinstated and improvements made.  

5.6. If approved, demolition of the garages is expected to commence in Spring/Summer 
2021.  

 

Resident feedback and officer responses 

5.7. At the closing of the consultation period a total of 3 responses had been received from 
secure council tenants. This represents a 20% response rate.  

5.8. Two of the responses were via telephone calls and the other through the FREEPOST 
address. All three responses raised concerns about the scheme. All three responses 
are appended as Appendix 3 (redacted to remove personal information). The 
responses are summarised as follows with officer responses: 

 

Resident comment (summarised) Officer response (summarised) 

Concerns at increased levels of traffic 
and parking as a result of construction 
and more residents. 

5.9. There will inevitably be increased traffic 
during construction, this will be minimised 
as much as possible. There will be a 
traffic management plan as part of the 
contract which will seek to avoid 
deliveries/construction traffic during the 
busiest times for residents. 

5.10.  

5.11. No additional parking will be provided in 
the vicinity as part of the development 
plans. The new development will be 
delivered as a car free development with 
adequate cycle storage provision. 
However, should a disabled flat be 
provided within the scheme, a disabled 
parking bay would need to be marked out 
on Elderton Road.  

Concerns around access for emergency 
service vehicles. 

It is a requirement to ensure that 
emergency vehicles can continue to 
access the road when required. 

Concerns about noise and mess during 
construction. 

5.12. Should the development go ahead, we 
will aim to keep noise levels to a 
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minimum. More details can be given 
once a contractor is appointed. We 
ensure that our contractors operate only 
within the permitted working hours, this 
would also be a condition of any planning 
approval. 

5.13. We will also ensure that the site is 
secured and managed by the contractor 
at all times, to jet wash/road sweep 
regularly should mud or debris be 
present. 

Allocation of new homes. The homes will be allocated to 
households on the Council’s housing 
register and in line with the Council’s 
Housing Allocations Policy. 

Increased risk of Covid 19 with workers 
on site. 

All contractors will be required to adhere 
to the current guidelines in relation to 
Covid 19 and other health and safety 
issues. 

Loss of green space for children, pets, 
wildlife. Construction facilities are an 
eyesore. 

The use of the green space will be 
temporary. Once the new homes are 
completed the green space will be 
reinstated and we will talk to local 
residents about any improvements that 
can be made. 

Increase in crime, including flytipping,  
with construction equipment/material 
attractive to thieves. 

It will be in the interest of the contractors 
to ensure that their equipment is secure 
and that their site compound does not 
attract flytipping which they would have 
to remove. 

There are enough empty homes already 
in the borough. 

5.14. There is a very short supply of housing in 
the borough of Lewisham.  The Elderton 
Road garages have been identified as a 
site to help meet the growing demand for 
new Council homes in the borough. 
Developing the site will help to provide 
new social rented homes for those  in 
housing need. 

 

 

5.15. Officers will respond directly to residents to address their specific concerns in more 
detail. 

5.16. It is recommended that having considered the above, Mayor and Cabinet approve that 
the scheme proceeds. 

 

6. Financial implications  

6.1. Financial Implications are contained in Part 2 of this report. 
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7. Legal implications 

7.1. The Council has a wide general power of competence under Section 1 of the Localism 
Act 2011 to do anything that individuals generally may do. The existence of the general 
power is not limited by the existence of any other power of the Council which (to any 
extent) overlaps the general power. The Council can therefore rely on this power to 
carry out housing development, to act in an “enabling” manner with other housing 
partners and to provide financial assistance to housing partners for the provision of 
new affordable housing.  

7.2. The Council has power under the Local Government Act 1972 to appropriate land 
which is no longer required for the purpose for which it was acquired to use for any 
other purpose for which it has power to acquire land. In the case of land held for 
education purposes, that power is subject to Schedule 1 of the Academies Act 2010 
under which the consent of the Secretary of State is required to appropriate land if at 
any time in the last 8 years it has been used wholly or mainly for the purposes of a 
school or a 16 to 19 Academy.  In this case, Schedule 1 is engaged as the Fairlawn 
Nursery Annex has been used by a school in the last 8 years and accordingly the 
agreement to appropriate requested in this report is subject to Secretary of State’s 
consent being obtained.The Education Team have confirmed that there is no land at 
the Fairlawn Nursery Annex that would be classified at “playing field land” under 
Section 77 of the School Standards and Framework Act 1998 and therefore consent 
under Section 77 is not required. 

7.3. Section 105 of the Housing Act 1985 provides that the Council must consult with all 
secure tenants who are likely to be substantially affected by a matter of Housing 
Management. Section 105 specifies that a matter of Housing Management would 
include a new programme of maintenance, improvement or demolition or a matter 
which affects services or amenities provided to secure tenants and that such 
consultation must inform secure tenants of the proposals and provide them with an 
opportunity to make their views known to the Council within a specified period. Section 
105 further specifies that before making any decisions on the matter the Council must 
consider any representations from secure tenants arising from the consultation. Such 
consultation must therefore be up to date and relate to the development proposals in 
question. 

7.4. The Equality Act 2010 (the Act) introduced a public sector equality duty (the equality 
duty or the duty).  It covers the following protected characteristics: age, disability, 
gender reassignment, marriage and civil partnership, pregnancy and maternity, race, 
religion or belief, sex and sexual orientation. 

7.5. In summary, the Council must, in the exercise of its functions, have due regard to the 
need to: 

• eliminate unlawful discrimination, harassment and victimisation and other 
conduct prohibited by the Act. 

• advance equality of opportunity between people who share a protected 
characteristic and those who do not. 

• foster good relations between people who share a protected characteristic and 
those who do not. 

7.6. It is not an absolute requirement to eliminate unlawful discrimination, harassment, 
victimisation or other prohibited conduct, or to promote equality of opportunity or foster 
good relations between persons who share a protected characteristic and those who 
do not. It is a duty to have due regard to the need to achieve the goals listed at 10.3 
above.  

7.7. The weight to be attached to the duty will be dependent on the nature of the decision 
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and the circumstances in which it is made. This is a matter for the Mayor, bearing in 
mind the issues of relevance and proportionality. The Mayor must understand the 
impact or likely impact of the decision on those with protected characteristics who are 
potentially affected by the decision. It is not an absolute requirement to eliminate 
unlawful discrimination, advance equality of opportunity or foster good relations. The 
extent of the duty will necessarily vary from case to case and due regard is such regard 
as is appropriate in all the circumstances. 

7.8. The Equality and Human Rights Commission has recently issued Technical Guidance 
on the Public Sector Equality Duty and statutory guidance entitled “Equality Act 2010 
Services, Public Functions & Associations Statutory Code of Practice”. The Council 
must have regard to the statutory code in so far as it relates to the duty and attention is 
drawn to Chapter 11 which deals particularly with the equality duty. The Technical 
Guidance also covers what public authorities should do to meet the duty. This includes 
steps that are legally required, as well as recommended actions. The guidance does 
not have statutory force but nonetheless regard should be had to it, as failure to do so 
without compelling reason would be of evidential value. The statutory code and the 
technical guidance can be found at:  

7.9. https://www.equalityhumanrights.com/en/advice-and-guidance/equality-act-codes-
practice 

https://www.equalityhumanrights.com/en/advice-and-guidance/equality-act-technical-
guidance  

 

 

8. Equalities implications 

8.1. There are no equalities implications arising directly from the recommendations set out 
in this report. However, the additional funding will increase the number of social rent 
homes in the borough to enable more households on low incomes to access secure 
and safe accommodation, which will have positive equalities implications. 

8.2. It should be noted that all of the protected characteristics will be considered and 
assessed with the impact and implications assessed as part of the commencement of 
building work, which is led by our delivery agent Lewisham Homes and monitored by 
Council officers as delegated through this report. 

8.3. It should be noted that the Council is committed to ensuring our developments will be 
inclusive and feature accessible and adaptable homes that will meet the needs of our 
residents throughout their life.  

 

9. Climate change and environmental implications 

9.1. Existing planning consents are and will be in line with the high standards expected by 
Lewisham Council and the GLA. Developments will meet or excede guidance including 
seeking to reduce energy consumption, emissions, and climate change. 

9.2. Every effort will be made to enhance the natural environment, enhance landscape and 
amenity space. This will include undertaking demolition and construction works in line 
with environmental protection and public health guidelines and seek to limit the impact 
on neighbours.  
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10. Crime and disorder implications 

10.1. There are no crime and disorder implications arising from this report. 

 

11. Health and wellbeing implications  

11.1. There are no direct health and wellbeing implications arising from this report although 
the provision of new social homes will have a positive impact on health and wellbeing 
of people on the housing register waiting for permanent accommodation. 

 

12. Social Value implications  

12.1. Lewisham Homes will address social value implications when procuring and awarding 
contracts for works. 

 

13. Background papers 

13.1. More information about the projects can be found on the Lewisham website: 
https://lewisham.gov.uk/buildingforlewisham 

 

14. Report author and contact 

James Ringwood  - Housing Delivery Manager 

020 8314 7944 - James.ringwood@lewisham.org.uk 

 

15. Comments for and on behalf of the Executive Director for     
Corporate Resources 

Peter Allery/Tony Riordan - Group Finance Manager 

0208 314 8471 - Peter.Allery@Lewisham.gov.uk 
 

16. Comments for and on behalf of the Director of Law, 
Governance and HR 

Katherine Kazantzis - Principal Lawyer 

0208 314 7937 - Katherine.kazantzis@lewisham.gov.uk 
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