

Regeneration of Excalibur Programme - June 2012

PHASE 1&2

- Decant: April 2011 – December 2012
- Start on site (SOS) build ph 1&2: Jan 2013
- Demolition build ph 1&2: Jan/Feb 2013
- Practical completion (PC) build ph 1&2: Sept 2014

PHASE 3

- Decant: March 2013 – September 2014
- SOS build ph 3: Oct 2014
- Demolition build ph 3: Oct/Nov 2014
- PC build ph 3: June 2016

PHASE 4

- Decant : November 2014 - June 2016
- SOS build ph 4: July 2016
- Demolition build ph 4: July/August 2016
- PC build ph 4: March 2018

PHASE 5

- Decant: September 2016 – March 2018
- SOS build ph 5: April 2018
- Demolition build ph 5: April/May 2018
- PC build ph 5: December 2019

Please note these dates are subject to change in line with the ongoing development of the regeneration scheme. Any changes will be agreed between the Council and L&Q and discussed with stakeholders.