


Annex 1: The suite of document types that will inform the decision making process



Annex 2: Formal consultation stages for Development Plan Documents that are currently being prepared

	DEVELOPMENT PLAN DOCUMENTS	STAGE OF PLAN-MAKING	INDICATIVE TIMESCALES FOR FORMAL CONSULTATION (where dates are available)
Key Underlined Plan = current stage of plan-making Grey dates = consultation has already taken place in the past Purple dates = future consultation	 REGIONAL MAYOR OF LONDON London Plan	• Towards a new London Plan December 2016	December 2016
		• <u>Draft London Plan</u> Autumn 2017 • London Plan submission Summer 2018 • Examination TBC • Post Examination changes Autumn 2019 • Plan adoption TBC	Autumn 2017 Summer 2018 TBC Autumn 2019 TBC
 BOROUGH LONDON BOROUGH OF LEWISHAM Lewisham Local Plan	• Vision and strategic objectives (Reg 18, stage1) October 2015 • <u>Draft Local Plan (Reg 18, stage 2)</u> Autumn/Winter 2017 • Local Plan Submission TBC • Examination TBC • Post Examination changes TBC • Plan adoption TBC	October 2015 Autumn/Winter 2017 TBC TBC TBC TBC	
	• Vision and strategic objectives (Reg 18, stage1) March 2013 • Draft Local Plan (Reg 18, stage 2) October 2016 • <u>Local Plan Submission</u> Early Summer 2017 • Examination TBC • Post Examination changes TBC • Plan adoption TBC	March 2013 October 2016 Early Summer 2017 TBC TBC TBC	
 LOCAL NEIGHBOURHOOD PLANS 1. Crofton Park and Honor Oak Park (Hopcroft) 2. Grove Park 3. Corbett Estate 4. Lee 5. Deptford Neighbourhood Action	Note: All of these Forums are at various stages in the neighbourhood planning process. Currently, only Hopcroft has started to prepare it's neighbourhood plan. An advice note will be prepared to explain how and when Members can get involved in neighbourhood plan-making.		

