


SUSTAINABLE STREETS REVISED PROGRAMME



- Phase 1: Implemented
- Phase 2: Ongoing consultation
- Phase 3: Remainder of the borough
- Area consulted, no changes introduced
- Lewisham Wards
- Public Transport
 - Docklands Light Rail (DLR) Station
 - Railway Station



Phase 1

Catford and Crofton Park:

- New Sustainable Streets went live in Mid-January 2024
- The 6-month review consultation was carried out July-August 2024
- Feedback analysis outcome proposes Sustainable Streets expansion on 6 roads.
- M&C decision: 4th December 2024
- Expansion designs: Jan- February (subject to M&C decision).
- Implementation of expanded CPZ areas: March 2025 (subject to M&C decision).

Deptford:

- New Sustainable Streets went live in Mid-May 2024
- The 6-month review consultation: November 2024

Evelyn:

- Statutory consultation closed in August 2024
- Delegated Authority report signed off in October 2024
- New Sustainable Streets implementation: November 2024
- Pepys Estate consultation: November 2024
 - Design and implementation are subject to consultation results.

Phase 2

Brockley, Telegraph Hill, Catford South, Rushey Green, Hither Green, Lee Green:

- Stage 1 public consultation* was carried out from July-August 2024
- Stage 2 public consultation** is scheduled to begin in November 2024
- Design development: January-February 2025
- M&C report– March 2025
- Statutory Consultation: March 2025
- Implementation: April-July 2025
- Go-live: July 2025
- 6 months review consultation: December 2025

Phase 3

Remaining Areas for Consultation:


- Stage 1 public consultation*: January – February 2025.
- Stage 2 public consultation**: subject to the outcome of Stage 1 consultation, expected by May-June 2025.
- M&C report: September 2025

***Stage 1:** This stage involves delivering postcards, conducting a public survey, and using an interactive map to gauge residents' interest in implementing CPZs and Sustainable Streets measures in their area.

****Stage 2:** Based on feedback from Stage 1, this stage presents a proposed design to residents for review and gathers feedback on the proposed measures.



- Lewisham Existing CPZs**
- Areas that have been reviewed and designs are currently being developed
 - Areas being reviewed
 - Lewisham Wards
- Public Transport**
- Docklands Light Rail (DLR) Station
 - Railway Station



Existing CPZ Zones Review:

Lewisham Central, Rushey Green West, Blackheath, Deptford Central, Deptford South, Elverson, and Ladywell:

- Consultation carried out on existing CPZ Operation and Sustainable Streets measures: January-June 2024
- Detailed design development: October 2024
- M&C Decision on proposed changes: 18th Sept 2024
- Statutory Consultation on modified Traffic Orders: November 2024
- Delegated Authority Report: December 2024
- Implementation subject to weather, expected to start in January 2025

Lee Green, Hither Green, Catford South:

- Public consultation was carried out in conjunction with Phase 2 (stage 1)
- Detailed design development: October 2024
- M&C Decision: March 2025
- Statutory consultation on modified Traffic Orders: March 2025 (subject to M&C decision)
- Implementation subject to M&C decision and weather: expected to start in April 2025

Ladywell, Forest Hill, Grove Park:

- Public Consultation: October-November 2024
- Detailed designs (subject to consultation results): January 2025.
- M&C Decision: February 2025
- Statutory Consultation: March 2025
- Delegated Authority Report: March 2025
- Implementation subject to M&C decision and weather: expected to start in April 2025