

Annual Canvass 2018

Timetable - key dates only

Date	Day	Stage	Item
11-Jul	Wednesday	HEF Stage 1	Data to printers
31-Jul	Tuesday	HEF Stage 1	Email Forms
03-Aug	Friday	HEF Stage 1	Forms delivered
14-Aug	Tuesday	HEF Stage 1	Email Forms
20-Aug	Monday	HEF Stage 2	Data to printers
20-Aug	Monday	ITR Stage 1	Data to printers
21-Aug	Tuesday	HEF Stage 2	Email Forms
23-Aug	Thursday	ITR Stage 1	Email Forms
30-Aug	Thursday	HEF Stage 2	Forms delivered to Catford
31-Aug	Friday	HEF Stage 2	Forms collected by Canvassers
14-Sep	Friday	HEF Stage 2	Canvassers return - DEADLINE
17-Sep	Monday	HEF Stage 3	Data to printers
18-Sep	Tuesday	HEF Stage 3	Email Forms
19-Sep	Wednesday	ITR Stage 2	Data to printers
20-Sep	Thursday	ITR Stage 2	Email Forms
27-Sep	Thursday	HEF Stage 3	Forms delivered to Catford
28-Sep	Friday	HEF Stage 3	Forms collected by Canvassers
12-Oct	Friday	HEF Stage 3	Canvassers return - DEADLINE
17-Oct	Wednesday	ITR Stage 3	Data to printers
18-Oct	Thursday	ITR Stage 3	Email Forms
22-Oct	Monday	HEF Stage 4	Data to printers
23-Oct	Tuesday	HEF Stage 4	Email Forms
31-Oct	Wednesday	HEF Stage 4	Forms delivered
14-Nov	Wednesday	ITR Stage 4	Data to printers
15-Nov	Thursday	ITR Stage 4	Email Forms
19-Nov	Monday	ITR Stage 4	Forms delivered
30-Nov	Friday	END OF CANVASS	Publish the Register