


31/03/19

Re-procure external provider

- 1 EMT agreement
- 2 M&C agreement to procure
- 3 M&C agreement to extend current contract
- 4 Prepare contract and procurement documentation
- 5 Launch procurement
- 6 OJEU 2 stage procurement
- 7 M&C approve award report
- 8 Mobilisation (including TUPE)
- 9 New contractor starts

In source

- 1 EMT agreement
- 2 M&C agreement
- 3 M&C agreement to extend current contract
- 4 Commence insourcing process
- 5 - TUPE (incl harmonisation of T&Cs, payroll, pensions etc.)
- 6 - vehicles
- 7 - equipment
- 8 M&C report to update on readiness
- 9 New in house provision starts



20 Month Extension
01/11/2021

