



## Data Centre Migration – Outline Plan

Milestone	Planned Date	Actual Start Date	Slippage
Start Server Decommissioning	1 Dec 2020	1 Dec 2020	None
Start Infrastructure Application Migrations	8 Dec 2020	8 Dec 2020	None
Start Business Apps Migrations	20 Dec 2020	16 Dec 2020	None
Complete Business Apps Migration	31 July 2021	NA	None
Complete Infrastructure App Migrations	01 Sep 2021	NA	None
Complete Server Decommissioning	14 Sep 2021	NA	None
Start Secure Destruction of Hardware in Capita DCs	15 Sep 2021	NA	None
Physical Exit from Capita DCs	30 Sept 2021	NA	None
Complete Decommission of Tooley Street DC	31 Oct 2021	NA	None



# DC MIGRATION PROGRAMME – Applications Lift & Shift Plan (Feb 2021)

SharedTechnology Services

## Business Applications: Outline Schedule

Batch	Business Application (Area)
<b>1 Dec '20 Completed</b>	<ul style="list-style-type: none"> <li>• Southwark Web Systems</li> <li>• Havenstar</li> </ul>
<b>2 &amp; 3 Feb '21</b>	<ul style="list-style-type: none"> <li>• Croydon Pest Control (Traded Services)</li> <li>• Qmatic (Housing)</li> <li>• BACS Payments (Exchequer)</li> <li>• MobileFrame (Traded Services)</li> <li>• iCaseWork (Planning)</li> <li>• HRCasework (HR)</li> <li>• TMO Database (Highways)</li> <li>• Soti MobiControl (Traded Services)</li> </ul>
<b>4 Mar '21</b>	<ul style="list-style-type: none"> <li>• 3M Conversion (Libraries)</li> <li>• eMuseum (Museums/Libraries)</li> <li>• TMS Collections (Museums/Libraries)</li> <li>• Deep Freeze (Libraries)</li> <li>• Netloan (Libraries)</li> <li>• SuperNova (Libraries)</li> <li>• Modern.Gov (Constitutional)</li> </ul>

Batch	Business Application
<b>5 Apr '21</b>	<ul style="list-style-type: none"> <li>• CYP Directory – FID (ChAd)</li> <li>• iDox Children's (ChAd)</li> <li>• Mosaic (ChAd)</li> <li>• MASH Maisy (ChAd)</li> <li>• CareStore (ChAd)</li> </ul>
<b>6 May '21</b>	<ul style="list-style-type: none"> <li>• ASC Policy &amp; Procedures (ChAd)</li> <li>• Spectrum Spatial Analyst (Corp GIS)</li> <li>• Atracs (FM)</li> <li>• Apex (Asset Management)</li> </ul>
<b>7 June '21</b>	<ul style="list-style-type: none"> <li>• Jontek Answerlink (Contact Centre)</li> <li>• VisualFiles (Legal)</li> <li>• Zylpha Docbinder (Legal)</li> <li>• Intranet (Comms)</li> </ul>
<b>8 July '21</b>	<ul style="list-style-type: none"> <li>• BACAS NG (Cemeteries)</li> <li>• Xpress (Electoral Services)</li> <li>• Coroners (Coroners/Registration)</li> </ul>



## Business Applications – Decommission with dependenc

Batch	Application (Dept)	Comments
<b>Decommission Group</b>	<ul style="list-style-type: none"><li>NBS Building (Chief Exec)</li><li>Revs &amp; Bens Info@Work (Finance)</li><li>AIM (Finance)</li><li>Business Objects (ChAd)</li><li>MS Dynamics (Housing &amp; Mod)</li><li>CareWorks (ChAd)</li><li>Impact Response (Housing &amp; Mod)</li></ul>	<ul style="list-style-type: none"><li>Dependent on separate business migration by May 2021</li><li>Dependent on separate business migration by May 2021</li><li>Dependent on separate Cloud migration to Capita hosted service</li><li>Post CareFirst move to hosted platform</li><li>Dependent on Hitachi engagement</li><li>Clarifying with business their need to access old records</li><li>Business moving to new housing repairs supplier – remove when in place</li></ul>

**Note:**

This is a list of business applications with known dependencies affecting when they can be decommissioned. It is likely to increase with further business areas engagement when confirming switch off dates



# DC MIGRATION PROGRAMME – Applications Lift & Shift Plan (Feb 2021)

## Infrastructure Applications – Batches 1 - 3

Batch	Infrastructure Application
1  In progress	<ul style="list-style-type: none"> <li>• Legacy Backups</li> <li>• NetBackup</li> <li>• MS Intune</li> <li>• Exchange 2010</li> <li>• Exchange 2003</li> <li>• Libraries VPN</li> <li>• Netcall</li> <li>• Jontek ISDN</li> <li>• Northgate Circuits - Completed</li> </ul>

Batch	Infrastructure Application
2  Continued	<ul style="list-style-type: none"> <li>• SolarWinds NPM</li> <li>• SAP/COLT</li> <li>• N3 (Cody)</li> <li>• Site-to-Site VPN</li> <li>• MOBEX</li> <li>• DHCP</li> <li>• Internal DNS</li> <li>• NTP</li> <li>• Dedicated Print Queues</li> <li>• Azure AD Connect</li> <li>• MS SCOM</li> </ul>

Batch	Infrastructure Application
2	<ul style="list-style-type: none"> <li>• Avaya</li> <li>• Central Print Queues</li> <li>• SCCM</li> <li>• Active Directory</li> <li>• ADFS</li> </ul>

Batch	Infrastructure Application
3	<ul style="list-style-type: none"> <li>• APPV</li> <li>• Dedicated Windows File Servers</li> <li>• DDOS Spring</li> </ul>