
 

 

 

1 

 

 

MAYOR & CABINET 
 

Report Title 
 

Local Implementation Plan – Annual Spending Submission 2018/19 

Key Decision 
 

Yes  Item No.  
 

Ward 
 

All 

Contributors 
 

Executive Director for Resources and Regeneration 

Class 
 

Part 1 Date:  4 October 2017 

 
1. Summary 
 
1.1 In 2011 Council’s second Local Implementation Plan (LIP) was prepared and 

submitted to Transport for London (TfL).  The LIP was agreed by Mayor and 
Cabinet on 17th November 2011 and by full Council on 29th November 2011. 

 
1.2 The LIP is the Council’s policy on transport from 2011 to 2031.  Each year an 

Annual Spending Submission sets out proposals for the delivery of transport 
projects for the forthcoming year (2018/19).  It also includes an indicative 
programme for future years (2019/20 and 2020/21) which may need to be 
varied through future Annual Spending Submissions to take account of 
changing LIP allocations or changes in Council scheme priorities. 
 

1.3 However, 2018/19 will be a transitional financial year between the end of the 
second LIP period and the start of the third. A new Mayor’s Transport Strategy 
(MTS) has been drafted and is expected to be adopted by the end of the 2017 
calendar year. Boroughs will then be required to prepare new LIPs to come in 
to effect from April 2019. 

 
1.4 Therefore the Annual Spending Submission for 2018/19 is based on: 

 Schemes already commenced or continuing in 2017/18; 

 Schemes planned and developed during 2017/18, and; 

 New schemes based on emerging MTS policy priorities. 
 
1.5 It also means that indicative programmes for future years are subject to a full 

review of policy and funding priorities, resulting from the emerging new MTS. 
 
1.6 This report also provides an update on the current LIP programme for 

2017/18. 
 
2. Purpose of the Report 
 



 

 

 

2 

 

 

2.1 This report includes a summary of the emerging priorities in the MTS, a brief 
description of the proposed LIP projects for delivery during the interim year of 
2018/19, and seeks approval to submit the LIP Annual Spending Submission 
2018/19 to TfL for their approval.  It also provides an update on the current LIP 
programme for 2017/18. 

 
3. Recommendation 
 
3.1 The Mayor is recommended to approve the LIP Annual Spending Submission 

2018/19 to TfL as set out in Tables 1-3 (sections 8, 10 and 11), and the 
updated programme for 2017/18 as set out in Appendix A. 

 
4. Policy Context 
 
4.1 The Greater London Authority Act requires each London Borough to prepare a 

Local Implementation Plan (a LIP) to implement the London Mayor’s Transport 
Strategy (MTS) within their area. The strategy was published on the 10th May 
2010, alongside statutory guidance to London boroughs on LIPs. 

 
4.2 Lewisham’s second LIP (LIP2) was approved by the Lewisham Mayor and the 

London Mayor in 2011. The LIP was developed within the framework provided 
by the MTS and consists of an evidence base, objectives, targets and initial 
three year programme.  The goals, objectives, and outcomes for the LIP 
reflect local policies and priorities and are aligned with the Council’s Corporate 
Priorities and the Sustainable Community Strategy.  In particular it impacts on 
the following Corporate Priorities: 
 

 clean, green and liveable  

 safety, security and a visible presence  

 strengthening the local economy  

 active, healthy citizens  
 
4.3 As a major policy document, the LIP supports all six priorities of the 

Sustainable Community Strategy and has particular relevance to the many 
economic, environmental and social improvements that rely on a modern 
transport system.   
 

4.4 Proposals recommended for 2018/19 LIP funding have been shaped primarily 
by the LIP2 policy objectives, in the form of existing committed schemes and 
programmes.   
 

4.5 In June 2017, TfL drafted a new Mayor’s Transport Strategy (MTS) which is 
expected to be adopted by the end of the 2017 calendar year. Boroughs will 
then be required to prepare new LIPs to come in to effect from April 2019. 
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4.6 The new MTS, and the new LIP3 Guidance, are both at the consultation stage, 
so the priorities, policies and proposals therein have not been fixed, and so 
the 2018/19 financial year will be an interim period in terms of LIP policies and 
programmes. 

 
4.7 However, there are current strategies and policy documents in places, such as 

A City for All Londoners, Healthy Streets for London and TfL’s Business Plan 
to help inform borough planning for 2018/19.  Therefore, the 2018/19 
programme has been re-assessed in the light of these current and emerging 
policies which are expected to form the basis of the forthcoming LIP3. 

 
5. Background 
  
5.1 Much of the investment the Council makes in streets and transport uses TfL 

funding to support delivery of the proposals set out in the LIP.   
 
5.2 Since 2011/12 most of this funding has been in the form of a single funding 

stream for “Corridors, Neighbourhoods and Supporting Measures”. This 
streamlined the funding processes to enable Boroughs to focus on fewer but 
more holistic projects that address a range of objectives and make a more 
significant improvement. The proposed programme reflects this approach, 
which improves value for money, and reduces the disruption caused by 
returning to make ‘single objective’ interventions each year.  

 
5.3 LIP funding for “Corridors, Neighbourhoods and Supporting Measures” is 

allocated to local authorities based on a formula intended to reflect relative 
needs.  Annually, each local authority must submit a detailed programme to 
TfL in the form of an “Annual Spending Submission” for approval and release 
of this funding allocation.  
 

5.4 TfL also requires local authorities to submit annual bids for ‘Principal Road 
Maintenance’ and ‘Bridge Assessment and Strengthening’ funding. Local 
authorities may also bid for ‘Major Scheme’ projects. The funding for ‘Bridge 
Assessment and Strengthening’ is considered on a pan London basis by the 
‘London Bridge Engineering Group (LoBEG)’ and the allocations for 2018/19 
are not know at the present time. 
 

5.5 Other separate funding streams may become available throughout the year, to 
fund TfL and Borough projects which achieve shared priorities. Such 
programmes include the Borough Cycling Programme, Cycling Quietways 
Programme, Bus Priority and Enabling Works, Mayor’s Air Quality Fund, and 
School Safety.  In addition TfL provide boroughs with a fixed Local Transport 
Fund to address borough priorities. 
 

5.6 The Annual Spending Submission Guidance for 2018/19 requires that 
submissions need to be made to TfL by Friday 20th October 2017.   
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6. The new Mayor’s Transport Strategy and LIP3 
 

6.1 On June 21 2017 Mayor of London, Sadiq Khan, published a draft of the 
Mayor's Transport Strategy. The document sets out the Mayor’s policies and 
proposals to reshape transport in London over the next 25 years, and it has 
three key themes, and 9 key outcomes. 

 
Theme 1: Healthy Streets and healthy people   

6.2 Creating streets and street networks that encourage walking, cycling and 
public transport use will reduce car dependency and the health problems it 
creates. 
 

6.3 Outcomes: 
1. Active: London’s streets will be healthy and more Londoners will travel 

actively 
2. Safe: London's streets will be safe and secure 
3. Green: London's streets will be clean and green 
4. Efficient: making more efficient use of our street network 

 
Theme 2: A good public transport experience  

6.4 Public transport is the most efficient way for people to travel over distances 
that are too long to walk or cycle, and a shift from private car to public 
transport could dramatically reduce the number of vehicles on London’s 
streets. 
 

6.5 Outcomes: 
5. Connected Public Transport: more people will travel on an expanded 

public transport network 
6. Quality Public Transport: journeys by public transport will be fast, 

comfortable and reliable 
7. Accessible Public Transport: public transport will be affordable and 

accessible to all 
 
Theme 3: New homes and jobs 

6.6 More people than ever want to live and work in London. Planning the city 
around walking, cycling and public transport use will unlock growth in new 
areas and ensure that London grows in a way that benefits everyone. 
 

6.7 Outcomes: 
8. Unlocking: support delivery of homes and provide better access to jobs, 

customers and suppliers 
9. Good Growth: developments are sustainable, supported by public 

transport and active travel options 
 
6.8 The draft MTS includes over a hundred policy proposals, but there are some 

headline policies, set out below, which are particularly relevant to the LIP 
process. 
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Healthy Streets 
6.9 The key way the Mayor wants to deliver change on London’s streets is 

through the Healthy Streets Approach. The Healthy Streets Approach provide 
a framework for putting human health and experience at the heart of planning 
our streets.  
 

6.10 This includes a series of ten indicators by which future street improvements 
should be assessed: 
  

 Pedestrians from all walks of life 

 People choose to walk, cycle and use public transport 

 Clean air 

 People feel safe 

 Not too noisy 

 Easy to cross 

 Places to stop and rest 

 Shade and shelter 

 People feel relaxed 

 Things to see and do 
 

Car use and traffic reduction 
6.11 The draft MTS is heavily focused on reducing car usage in London. The Mayor 

wants to reduce the need for Londoners to use their cars through improved 
public transport and an increase in walking and cycling. The Mayor’s aim is 
that by 2041, 80% of all trips made by Londoners will be made on foot, cycling 
or by public transport. This is from 64% in 2015 and 56% in 2000. 
 

6.12 The scale of this challenge is not to be underestimated.  In 2015 there were 
26.7million daily trips in London, with 9.6 million (36%) made by car.  By 2041 
it is predicted that there will be an additional 5 million daily trips.  In order to 
meet this target, not only would all these trips need to be catered for 
sustainably, but two-thirds of existing car trips would also need to transfer to 
other modes.   
 

6.13 This is particularly challenging towards outer London, where this target would 
require a more substantial investment in public transport and cycling 
infrastructure than is currently identified in TfL’s Business Plan.  
 

6.14 The MTS proposes to support borough traffic-reduction strategies which are in 
line with the Healthy Streets Approach, though it remains to be seen in 
practice how TfL will view schemes that impact negatively on the Red Routes. 

 
Vision Zero 

6.15 The Mayor, through TfL, the boroughs, police and enforcement authorities, will 
adopt Vision Zero for road danger in London. The Mayor’s aim is for no one to 
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be killed in or by a London bus by 2030, and for all deaths and serious injuries 
from road collisions to be eliminated from London’s streets by 2041. 
 
Electric Vehicles 

6.16 The Mayor will also seek to make London’s transport network zero carbon by 
2050, which involves, among other measures, accelerating the uptake of 
electric vehicles by developing a network of charging infrastructure.  

 
LIP3 

6.17 The new MTS sets out a new direction for transport policy in London, and will 
require the Borough to undertake a major review of LIP strategy and delivery.  
TfL is currently consulting on new guidance for Boroughs to develop their third 
Local Implementation Plans, LIP3. 
 

6.18 The third round LIPs will become effective from April 2019. Boroughs are 
required to submit their LIPs to TfL as soon as reasonably practicable after the 
Mayor has published the revised MTS, and a first draft is currently expected 
by no later than 26 October 2018. 

 
7. Developing the Interim annual spending submission 

 
7.1 The programme for 2018/19 represents an interim year between LIP2 and 

LIP3, and as such, reflects elements of the existing LIP priorities and the 
emerging MTS policy direction. 
 

7.2 The borough prioritises its transport projects, using various techniques based 
around schemes’ ‘policy fit’ with LIP and MTS objectives, projected 
contribution towards meeting LIP targets, strength of evidence and local 
support, and deliverability, based on internal capacity, value for money and 
risk. This enables consistency between the LIP objectives, Delivery Plan and 
Performance Monitoring Report – the three core parts of the LIP.  

 
7.3 For the 2018/19 programme, many of the projects are continuing from 

previous years, requiring LIP funding to be completed. These projects have 
been cross-checked against the emerging MTS themes and outcomes set out 
in section 6, whilst also delivering various LIP2 outcomes, such as: 

 

 facilitating the safe and sustainable movement of people across the 
borough through the reprioritising of carriageway space and junctions;  

 improving streetscapes and physical accessibility by enhancing the local 
urban realm;  

 encouraging the use of the most sustainable modes of transport (i.e. 
walking, cycling, public transport) through travel plans, and education and 
training programmes. 

 
7.4 The indicative programmes for 2019/20 and 2020/21 will be subject to a full 

review as part of the development of the LIP3 strategy and delivery plans. 
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7.5 The LIP schemes are developed within the context of existing utilities 

programmes (e.g. Thames Water replacement works) and new developments. 
LIP scheme funding therefore continues to be supplemented by the use of 
funds secured through other sources (e.g. section 106 contributions from 
developments).  

 
8. LIP Annual Spending Submission 2018/19 
 
8.1 In TfL’s “Local Implementation Plan (LIP) 2018/19 Annual Spending 

Submission Interim Guidance”, it has been confirmed that Lewisham will 
receive: 

 
£2.273M    Corridors, Neighbourhoods and Supporting Measures* 
£318K  Principal Road Maintenance 
£100K  Local Transport Funding  

 
8.2 The Corridors, Neighbourhoods and Supporting Measures allocation has been 

top-sliced to provide funding for local transport funding, borough officer 
training and apprenticeships, and support through sub-regional partnerships.   

 
8.3 Table 1 shows the proposed programme of Corridors, Neighbourhoods and 

Supporting Measures for 2018/19, which will form the Council’s Annual 
Spending Submission to TfL.  

 
8.4 While TfL have not announced LIP funding levels for 2019/20 and beyond, the 

programme includes projects funded over a period of more than 12 months. 
The indicative programmes for 2019/20 and 2020/21 will be subject to a full 
review as part of the development of the LIP3 strategy and delivery plans. 

 
8.5 To allow tentative programming of Corridors Neighbourhoods and Supporting 

Measures estimated allocations for future years assume a £50k reduction from 
2018/19 (the reduction in the previous year was £19k). The estimated 
allocation for future years is therefore £2.223m.  

 
8.6 Principal road maintenance is planned work designed to ensure that the main 

borough roads used for the transportation of people, goods and services 
remain in a serviceable state and reduce the risk of possible carriageway or 
footway “failures” that need emergency work. The programme has been 
developed based on the principle of renewing the roads that are most heavily 
used and in the worst condition. Our recommendations for bridge maintenance 
are considered as part of a London-wide prioritisation exercise based on 
examining the conditions of bridges across London. Our recommendation for 
maintenance projects is included in Table 2. 
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8.7 In addition, Major Schemes, which are to be rebranded under the new MTS as 
candidate Liveable Neighbourhoods schemes, are to be recommended 
through the LIP programme for funding (see Table 3).  

 
8.8 Improvements to our urban environment will be supported by a continuation of 

our sustainable travel programme. This will continue to be targeted towards 
supporting new infrastructure to maximise the impact of investment. 
Supported measures such as school and workplace travel plans, education 
and awareness campaigns, and cycle training can help ensure that investment 
in our infrastructure is complemented by an uptake in more physically active, 
low emission modes of travel.  

 
 

Table 1:  Summary of proposed LIP Corridors, Neighbourhoods and 
Supporting Measures for 2018/19 (and indicative programme for 2018/19 and 
2019/20, subject to LIP3 review) 
 
LIP Corridors, Neighbourhoods and Supporting 
Measures Programme 

Proposed Funding £'000 

2018/19 2019/20  2020/21  

Scheme name  Subject to LIP3 review 

Road Safety Education, Training and Publicity  65 65 65 

Cycle Training  153 153 153 

Noise and air quality  100 100 100 

School Travel Planning  100 100 100 

Travel Awareness   44 44 44 

Completion of previous years schemes 30 30 30 

Bus Stop Accessibility 40   

Small traffic management works  70 30 30 

Crofton Park Corridor 830 727  

Kirkdale / Dartmouth Road Neighbourhood  250 753 

Burnt Ash Hill Neighbourhood  250 350 

Sangley Road / Sandhurst Road  348   

Hither Green Lane (George Lane to Thornford Road)   225 350 

Air Quality MAQF2 Contribution 23   

LIP3 Data Collection and Studies 10   

Local Cycling Improvements 100 100 100 

Road Safety Measures 200 100 100 

Local Pedestrian Improvements 160 49 48 

       

Total 2,273 2,223 2,223 
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Corridors and Neighbourhoods Programme 2018/19  
 

8.9 The following paragraphs set out a brief description of each scheme proposed 
for 2018/19, as well as an explanation of any proposed changes to the 
allocations for the current year 2017/18.  

 
 Noise and Air Quality  

 
8.10 The Council has developed an Air Quality Action Plan in order to tackle poor 

air quality and reduce the impact of health. There are a number of Air Quality 
Management Areas in the borough where poor air quality exceeds levels set 
by DEFRA.   
 

8.11 Air Quality is a significant priority in the emerging MTS, which supports 
measures to improve air quality, particularly the development of electric 
vehicle charging infrastructure. 
  

8.12 The DEFRA Noise Action Plan states that highway authorities will be asked to 
examine  the ‘Important Areas’ containing ‘First Priority Locations’ identified in 
the Plan and form a view about what measures, if any, might be taken in order 
to assist the management of environmental noise.   

 
8.13 For the interim year 2018/19, it is proposed to increase the allocation of LIP 

funding for Air Quality, to reflect the new MTS priorities.  The annual £10k will 
be retained to monitor or improve local traffic noise or air quality. This may 
include monitoring and modelling noise from road traffic, in order to provide 
the evidence base for any action to reduce noise levels, and conducting 
roadside air quality monitoring.  In addition, £90k will be allocated to support 
the development of electric vehicle charging infrastructure.  

  
 Completion of previous years’ schemes 

 
8.14 Many schemes are carried out each year that require the Council to 

commission services where it has little or no control over their programming 
and invoicing. This includes the provision of electrical connections, 
disconnections and supplies from the statutory companies.  It is recommended 
that £30k be set aside for this during 2018/19. This funding is intended to 
allow a planned approach to settling these "late" accounts whilst not putting 
pressure on existing schemes in the programme. Any funding not required for 
this will be reallocated into existing or new schemes in 2018/19. 
 
Bus Stop Accessibility  
 

8.15 Any bus stop within the area of a LIP funded Corridor/Neighbourhood project, 
not meeting access standards will be addressed as part of that project.  
Around 95% of the bus stops on borough roads meet those access standards, 
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meeting the Borough’s target. However, a further allocation of £40k is 
recommended to bring as many of the remaining bus stops as possible up to 
the required standard, though a small number not be feasible due to site 
constraints. 

  
 Small traffic management works. 

 
8.16 The Council receives many requests for minor traffic management measures 

from the public. These are assessed and prioritised based on their cost 
against factors such as safety, traffic speed and volume, intrusive parking, 
community use and cost.  

 
8.17 Small scale schemes are highly valued by local communities, but are often too 

low in cost, or do not have high enough priority, to be included in the LIP 
programme in their own right.  The programme is therefore funded by various 
sources, including a LIP contribution, Local Transport Funding (see below), 
and the Council’s own revenue budgets. 

 
8.18 Demand for traffic schemes has increased dramatically as a result of 

heightened concerns about air quality, expectations linked to new 20mph 
limits, and emerging MTS priorities, such as “Healthy Streets”, “Vision Zero” 
(new target for zero KSIs) and removal of traffic from residential streets.   
 

8.19 Therefore, for the interim year 2018/19, it is recommended that an increased 
allocation of £70k is allocated from the Corridors and Neighbourhoods’ 
programme in 2018/19 to allow more of these schemes with the highest 
priority and "value" to be implemented.    
 

 Crofton Park Corridor  
 

8.20 During 2014/15 a feasibility study considered the transport issues along the 
B218 corridor, including Brockley Road, Stondon Park and Brockley Rise.  
Road safety and air quality were the key issues to be investigated, alongside 
public realm improvements which would support local places.  The purpose of 
the study was to identify concept-stage solutions which might be feasible and 
affordable, and to consult with the public at an early stage of development.  

  
8.21 The study identified large projects for Crofton Park, Honor Oak, and St 

Andrew’s Parade, as well as potential interventions for the sections linking the 
local centres.  Following an appraisal of the potential schemes, Crofton Park 
has been recommended as the highest priority scheme along the B218 
corridor.  The scheme has been prioritised largely on the basis of the road 
safety analysis, which identified the Crofton Park as the highest collision area 
on the route.  The area also has the most significant air quality hotspot on the 
route.  The area is a significant local centre, with high footfall due to a large 
local shopping parade, the library and rail station. 
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8.22 Having been prioritised on the basis of safety and air quality, the project has 
been cross-checked and performs well against the Healthy Streets Indicators. 
 

8.23 The project is now moving towards the detailed design stage, following public 
consultation and dialogue with key stakeholders. The costs for the scheme 
have been re-profiled to reflect delivery timescales, due in part to the need to 
find sufficient funding within the programme. The 2017/18 allocation has been 
revised to £50k, to cover the detailed design costs which will be incurred in the 
current financial year. An allocation of £830k is proposed in 2018/19 and 
£727k in 2019/20 for implementation of major works on site. 

 
Sangley Road / Sandhurst Road Improvements  

 
8.24 In 2014/15 a feasibility study considered improvements to the junction of 

Sangley Road and Sandhurst Road.  The study included a concept design 
which built on a locally commissioned study, and included consultation with 
local stakeholders and businesses.  The junction is a localised priority for road 
safety intervention, and the scheme will also address the public realm and 
shopping parade.  

 
8.25 The scheme is planned to commence on site in 2017/18 with an allocation of 

£320k, followed by an allocation of £348k proposed for 2018/19 to complete 
the scheme. 
 
Dartmouth Road North  
 

8.26 Dartmouth Road forms one of Forest Hill’s two high streets. The public realm 
environment in the northern section of Dartmouth Road is poor with illegal 
night time footway parking, unsightly street furniture, a number of vacant 
shops, a perception of inadequate lighting and anti-social behaviour. In 
addition, the project will aim to support the forthcoming introduction of a 
20mph limit on all borough roads.  
 

8.27 Design work taken forward following proposals developed by the local 
community, and following consultation, the project is currently on site.  The 
works focus on the section of Dartmouth Road between its junction with the 
A205 and the Forest Hill Pools and library area, seeking to further enhance 
the public realm improvements resulting from the rebuilding of the pools.  
 

8.28 The scheme cost is approximately £1.5million, and in October 2016 it was 
proposed that the scheme be started in 2016/17 and completed in 2017/18, 
with £800k of costs in the current financial year. However, the delivery on site 
has fallen wholly within the 2017/18 programme, and the revised allocation for  
2017/18 is £1.5million.   
 
Manor Lane Neighbourhood Improvements  
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8.29 In 2014/15 a feasibility study considered improvements to the pedestrian 
environment in Manor Lane, including consideration of the speed and 
behaviour of rat-running traffic, and the public realm adjacent to the local 
shopping parades. The initial scope of this scheme responded to a local 
petition and associated report to Mayor and Cabinet on 4 December 2013.   

 
8.30 In 2015, the scheme was approved for delivery in 2017/18.  Efforts were made 

to accelerate scheme delivery into 2016/17, with only £10k remaining for 
delivery in 2017/18.  However, those efforts were only partially successful and 
the bulk of scheme costs fell in 2017/18 as originally planned.  The 2017/18 
allocation has therefore been increase from £10k to £557k.    

 
Air Quality MAQF2 Contribution  
 

8.31 The Council has submitted a successful bid to TfL for Round 2 of the Mayor’s 
Air Quality Fund (MAQF2).  The bid sought £205k of additional funding to 
establish a Zonal Construction Logistics Plan to ensure that the major 
developments along the Evelyn Street corridor successfully mitigate air quality 
impacts.  The funding bid required £100k of match funding which was 
proposed to be allocated from LIP, with £54k in 2016/17, £23k in 2017/18, and 
£23k in 2018/19. 

 
LIP3 Data Collection and Studies 
 

8.32 A new draft LIP strategy document will be required by October 2018, which 
will require data collection, studies and strategy development as part of the 
evidence base.  An allocation of £10k is proposed in 2018/19. 
 
Local Cycling Improvements 
 

8.33 A Cycling Strategy is currently being developed for formal adoption in 
consultation with local cycling group, Lewisham Cyclists.  An annual LIP 
allocation of £100k is proposed to support the delivery of identified local 
improvements to the cycle network.  
 
Road Safety Measures 
 

8.34 Following the implementation of the Borough-wide 20mph limit in September 
2016, there is to be a programme of road safety measures which will target 
those roads which are least compliant with the new speed limit, or where 
collision rates remain high.  The Council has allocated funding towards such 
works, but an additional LIP allocation is recommended to supplement this 
programme and to enhance the scale and quality of works which can be 
undertaken.   
 

8.35 A road safety infrastructure plan is to be proposed as part of the development 
of LIP3 which will respond to the MTS, which supports the introduction of 
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20mph limits, along with other safety measures aimed at progress towards 
Vision Zero, and supporting Healthy Streets objectives around schools. 
 

8.36 To reflect these emerging MTS priorities, as well as the Borough’s 20 mph 
limit, an increase allocation of £200k is also proposed for the interim year of 
2018/19, and provisionally £100k on an annual basis thereafter. 
 
Local Pedestrian Improvements 
 

8.37 In response to the Healthy Streets agenda, a new LIP allocation is 
recommended for the interim LIP year of 2018/19 to make local improvements 
for pedestrians.  This may include, for example, improving streetscapes to 
tackle local barriers to walking, or minor streetscape works to allow the 
introduction of electric vehicle charging points, cycle shelters, or new street 
trees. 
 

8.38 An allocation of £160k is proposed in 2018/19, for schemes such as the 
widening of the footway on Dartmouth Road, to improve the pedestrian route 
between the Sydenham School and the pedestrian crossing.  Provisional 
allocations have also been included for 2019/20 and 2020/21, to be reviewed 
as part of the development of LIP3.  

 
Provisional schemes proposed to commence in 2019/20 and 2020/21 

 
8.39 The indicative programmes for 2019/20 and 2020/21 will be subject to a full 

review as part of the development of the LIP3 strategy and delivery plans.  As 
such, the scope, timing and relative priority of the following schemes will be 
reviewed in view of emerging MTS and local priorities. 

 
Kirkdale / Dartmouth Road Improvements   

 
8.40 This scheme follows a 2014/15 feasibility study into public realm 

improvements to the local shopping area at Kirkdale (at the junction with 
Dartmouth Road). The main aim of this scheme is to improve the pedestrian 
environment and accessibility to help regenerate the shopping area. The work 
will consider the pedestrian environment, local cycling facilities, parking, 
loading and bus stop accessibility.  

 
Burnt Ash Hill - Local Shopping Centre Improvements   

 
8.41 This scheme follows a 2014/15 feasibility study into public realm 

improvements to the local shopping area on Burnt Ash Hill. The main aim of 
this scheme is to improve the pedestrian environment and accessibility to help 
regenerate the shopping area. The work will consider the pedestrian 
environment, local cycling facilities, parking, loading and bus stop 
accessibility.  
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Hither Green Lane (George Lane to Thornsford Road) - Local Shopping 
Centre Improvements   

 
8.42 This scheme follows a 2014/15 feasibility study into public realm 

improvements to the local shopping area on Hither Green Lane between 
George Lane and Thornsford Road. The main aim of this scheme is to 
improve the pedestrian environment and accessibility to help regenerate the 
shopping area. The work will consider the pedestrian environment, local 
cycling facilities, parking, loading and bus stop accessibility.  

 
Supporting Measures Programme 
 

 Cycle Training 
 

8.43 The Council coordinates and manages a programme of child and adult cycle 
training. In order to provide the training, it is proposed that £153K of LIP 
funding be allocated in 2018/19 to deliver cycle training. 
 

8.44 Lessons will be available to adults starting to cycle for the first time, returning 
to cycling or cyclists wanting to build skills and improve confidence on the road 
to cycle further distances e.g. to and from work. The broader aims are to make 
cycling part of more healthy lifestyles; reduce reliance on the private car; and 
encourage safer cycling with less cycle casualties.   

 
8.45 It is also proposed to deliver child cycle training to year 6 pupils throughout the 

borough.  The LIP reporting outputs include the numbers of adults and 
children given cycle training. This work fits well with Mayor for London’s 
Cycling Vision that sets out an ambitious programme of routes, infrastructure 
and Supporting Measures to increase the use of cycling for travelling in 
London. 
 

 School Travel Planning  
 

8.46 It is recommended that £100k be used in 2018/19 to continue to build on STP 
development programme delivered over the last eight years by monitoring and 
maintenance of STPs at all schools in the borough.  This includes extensive 
consultation with whole school and local communities to identify and address 
barriers to using sustainable modes of transport.  It will include projects to 
raise awareness and promotion of healthy lifestyles, active travel options, 
walking and cycling initiatives; resources and facilities to encourage behaviour 
change.   

 
 Road Safety Education, Training and Publicity 
  
8.47 It is proposed to utilise £65k in 2018/19 for this important work which is likely 

to include: 

 Powered Two Wheeler Publicity Campaigns 
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 Young Driver Initiatives 

 Schools Safety / Healthy Walks 

 Secondary School Road Casualty Reduction Competition 

 Elderly Road Users Road Shows 
 
 Travel Awareness   

 
8.48 It is proposed to use £44k in 2018/19 for a programme of initiatives, events, 

and publicity to raise awareness and use of sustainable modes of transport. 
This includes the promotion of active travel including national campaigns and 
local events such as Bike Week, Bike & Kite event, Car Free Day, Walking 
Works.  It also includes training and support initiatives to promote independent 
travel for pupils with Special Educational Needs, or adults with learning 
difficulties. 

 
 Green Chain 

 
8.49 The South East London Green Chain is an initiative by the London Boroughs 

of Bexley, Bromley, Greenwich, Lewisham and Southwark working in 
partnership to safeguard, enhance and promote the Green Chain open space 
for the enjoyment of all. Pending a review of the delivery model for the Green 
Chain, there is no current allocation in either 2017/18 or beyond, although this 
will be kept under review should the group recommence active promotional 
initiatives or improvements to paths and signs. 
 
Principal Road Renewal 
 

8.50 In addition to the 2017/18 work proposed on Southend Lane, improvements 
have been planned to respond to the deterioration of surfaces on the A212 
Catford Hill – Perry Hill. 

 
Local Transport Funding 

 
8.51 This funding is allocated to boroughs by Transport for London to address local 

priorities. It is therefore proposed to use this funding: to deliver the Council’s 
highest priority Small Scale Traffic Schemes; to fund feasibility studies and 
surveys for proposed or potential LIP schemes; or to develop the Council’s 
policies and strategies on key transport issues affecting the borough. 

 
9. Recommended Bridge Assessment and Strengthening Funding Bids 
 
9.1 Historically, highway authorities need to ensure that the railway authorities are 

aware of the highway authority’s aspirations in terms of bridge loadings and 
highway requirements. Generally the highway authorities seek bridges 
capable of accommodating vehicles up to 40 tonnes. Network Rail however is 
only required to ensure that its bridges are capable of carrying 24 tonnes. 
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Highway authorities need to provide the funding for its aspirations over and 
above the minimum standard set for Network Rail. Application for funding for 
bridge-related works is made via the LIP funding process and a jointly 
coordinated procedure of TfL and LoBEG, the latter being subject to a pan-
London prioritisation procedure. The budget is ring-fenced to bridge activities 
and changes in allocations are managed by TfL/LoBEG independently of any 
LIP funding settlement.  Table 2 below shows Lewisham priorities for bridge 
works in 2018/19, however, final allocations for bridge works in Lewisham will 
be a matter for TfL/LoBEG.  

 
10. Recommended Principal Road Maintenance Funding Bid 
 
10.1 The borough’s principal roads have been assessed and prioritised on the 

basis of Detailed Visual Inspection and Scanner surveys.  This year’s LIP 
maintenance submission will be accompanied by an Asset Management 
Status Report which, in future years, may have a bearing on future allocations. 
Relevant information from the status report will be included in the State of the 
Borough Report which will be presented to a future Mayor & Cabinet meeting. 
Table 2 below shows the highest priority principal roads which are proposed 
for utilisation of the 2018/19 Principal Road Maintenance Funding. 

  
Table 2. Summary of  ‘Maintenance’ Funding Bids Recommended for 2018/19 

 

Funding 
Stream 

Proposal Estimated Funding  
(£ ,000s) 

2018/19 

Principal 
Roads 

1. Baring Road (A205 to Borough 
boundary) 

2. Southend Lane 
3. Evelyn Street (j/w Bestwood  

322 
 

80 
 
 

Bridge 
Assessment & 
Strengthening  

1. Brightfield Road (Deck 
Reconstruction) 

2. Vesta Road (subject to outcome 
of principle inspection report)  

3. Manor Park (subject to 
assessment report) 

4. Blackhorse Road (refurbishment) 

750 
 

1,000 
 
 

1,000 
 

150 

* The bid will include an additional 25% over the financial allocation of £318k as 
recommended in the LIP guidance (~£397k).  
 
11. Major Schemes / Liveable Neighbourhoods  
   
11.1 In recent years the Council has been successful in attracting Major Scheme 

funding, with the Sydenham Town Centre scheme, delivered in 2013, followed 
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by the Deptford High Street Scheme, which was awarded funding in 2014 and 
is currently being delivered on site. 
 

11.2 In line with the Healthy Streets Approach, a new Liveable Neighbourhoods 
programme will replace the LIP Major Schemes programme to deliver 
transformational streetscape improvements. 

 
11.3 The Liveable Neighbourhoods programme aims to implement exemplar 

Healthy Streets interventions in areas of London where the street environment 
does not currently make walking, cycling and public transport the obvious 
choice for getting around. Part of the wider TfL Healthy Streets Approach: puts 
people, not traffic, at the heart of the decision making. 
 

11.4 The programme will be managed by the Borough Projects and Programmes 
team at TfL, with £85.9m allocated to Liveable Neighbourhoods up to 2021-22, 
and funding available through a bidding process. 
 

11.5 The programme is intended for schemes with a value of between £1million 
and £10million.  Smaller schemes will therefore continue to be part of the LIP 
Corridors programme. 

 
Lewisham High Street  
 
11.6 As the borough’s principal town centre, Lewisham is the area’s primary retail, 

transport and cultural hub.  It is also the focal point of a major regeneration 
programme across the borough, with the forthcoming Lewisham Gateway 
development set to continue the transformation of the townscape, building on 
recent developments and leisure centre at Loampit Vale. 

 
11.7 The Lewisham Gateway development will redefine the town centre, and in 

particular the pedestrian experience between the arrival at Lewisham Station, 
a major sub-regional interchange, and the heart of the town centre. 

 
11.8 These ambitious and exciting plans stretch as far as the main shopping area.  

However, the market area, which plays such a significant role in the vibrancy 
and retail offer of the town centre, is dilapidated and in need of significant 
structural investment.  Over the years, a series of minor resurfacing and 
mitigation works have resulted in patchwork of interventions which, from a 
public realm point of view, could be vastly improved to create a more attractive 
and successful market that would provide a significant contribution to the town 
centre economy. 

 
11.9 Lewisham High Street, which encompasses the market area, also continues 

southward towards the A20.  This section of high street is a very busy and 
bustling stretch of road, where high pedestrian flows compete with a high 
number of bus and movements.  A review of the function and design of this 
section of road would aim to improve the streetscape and the pedestrian 



 

 

 

18 

 

 

environment, while recognising those essential access requirements for public 
transport. 

 
11.10 In September 2014, a “Step 1” bid for Lewisham High Street was submitted to 

TfL for acceptance on the Major Scheme programme and development 
funding in future years. Although this bid was not successful, feedback from 
TfL was positive, and encouraged further bids from Lewisham once the 
existing major scheme in Deptford is substantially complete, so a refreshed 
bid, under the Liveable Neighbourhoods programme, can now be considered. 
The bid would include the refurbishment of the market area and the 
improvement of pedestrian facilities in Lewisham High Street.  
 

11.11 However, with the development of the Bakerloo Line Extension, and the 
potential development of other key sites in the town centre, there is currently 
uncertainty about, and opportunities for, the role and potential design concepts 
for the high street, and so implementation would be several years in the future, 
probably no earlier than 2020. 
 

 Deptford Church Street 
 
11.12 Deptford and New Cross are key opportunity areas for regeneration within the 

borough. A programme of regeneration is well underway in Deptford town 
centre to provide for future changes, an anticipated increase in population, 
and the subsequent increased demand on local services.   

 

11.13 The major improvement works to Deptford High Street will benefit pedestrian 
movements to the north and south, especially the proposed route to Convoys 
Wharf.  However, Deptford Church Street is a dual carriageway road which 
creates severance between the town centre and the “Creekside” area.   

 
11.14 Improvements to Deptford Church Street would enhance and compliment 

existing development of the area.  A liveable Neighbourhoods scheme would 
seek to enhance the pedestrian environment which is currently dominated by 
motorised traffic.  The projects would also improve access to alternative 
modes of transport through better cycling and walking routes, better 
connections to public transport, and improved connections to green spaces. 

 
11.15 The proposals for Deptford Church Street fit well with the emerging MTS and 

Healthy Streets agenda.  However, it must be noted that at the present time 
Thames Water have a major proposal affecting the programming of 
improvements in Deptford Church Street. The effect of the Thames Water 
project, both during construction and following completion, will be monitored 
and considered as part of the future development of outline designs for a 
Deptford Church Street Major Project. 
 
Canal Approach Greenway Link 
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11.16 This project proposes to create a series of new Healthy Streets schemes to 
improve cycle and pedestrian connectivity, reduce car travel, and provide 
attractive places for people to socialise and relax.  
 

11.17 The main element is to create a world class traffic-free greenway for walkers 
and cyclists between New Cross and Central London by restoring full public 
access to Canal Approach via Black Horse Bridge. 
 

11.18 The greenway will provide the vital link in connecting south east London with 
The Thames Path, central London and the Mayor of London’s proposed 
walking and cycling bridge between Rotherhithe and Canary Wharf and the 
proposed Bermondsey/Surrey Canal Overground station. The greenway will 
also connect Transport for London’s Quietway 1 route which takes cyclists 
between Waterloo and Greenwich and the proposed Cycle Superhighway 4. 
 

11.19 Another key element of the project is a Healthy Streets proposal for Rolt 
Street. The concept design envisions the street as an extension to Folkestone 
Gardens with provisions to walk, cycle, sit, stay, and play. The scheme 
transforms the space by binding together elements of historical and cultural 
importance with design solutions created by the local community. New 
commercial space will be created for a bike hire building enabling people to 
cycle traffic-free between Folkestone Gardens and Fordham Park. 
 

11.20 The proposal has been developed through a participatory design process 
completely inspired by local community design ideas.  It has also been 
shortlisted for Healthy Street Proposal of the Year at the 2017 Healthy Streets 
Awards. 
 

11.21 On 4th September 2017, an Expression of Interest was submitted to the GLA’s 
Good Growth Fund, to highlight the benefits of the scheme and the supporting 
role it will play in the successful delivery of major developments in the area, in 
line with the Council’s North Lewisham Links Strategy.  
 

11.22 If the initial bid is successful, a detailed application will be submitted to the 
GLA by 2nd December 2017, for inclusion in the first tranche of the 
programme.  The bid will seek up to £800k of GLA Good Growth Funding to 
contribute to the Liveable Neighbourhoods funding bid. 
 
Creekside 
 

11.23 Given the rapid development taking place and the existing array of cultural 
facilities, Creekside will be a busy, lively and interesting place to be. The key 
opportunity is to create a welcoming, legible, connected and generous street 
for this activity take place.  
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11.24 A series of arrival spaces and activity zones could offer a rhythm to the street, 
positioned along an improved spine that addresses pedestrian movement and 
enhances the perception of the area as a unique, historically rich place. 
 

11.25 Early-stage concept designs have been developed with a view to the 
application of developer contributions which are earmarked for the street 
improvements. 

 
Table 3. Summary of Liveable Neighbourhood Priorities for 2018/19 
 

Priority Proposal Funding Stream 

1 
 

Canal Approach Greenway Link 
 

TfL, s106, Good 
Growth Funding 
 

2 Creekside TfL, s106 

3 Lewisham High Street TfL, s106 

4 Deptford Church Street  
 

TfL, s106 

 
 
12. Legal Implications 
 
12.1 The Council’s Local Implementation Plan is a statutory document that sets out  

how the Council proposes to implement the Mayor of London’s Transport 
Strategy  It shows how the proposals cover the necessary policy, effects, 
projects, programmes implementing mechanisms, planning and activities.  
Resources assumptions and performance measures are also included.  

 
12.2 By virtue of section 159, subsection 1, of the Greater London Authority Act 

1999 (as amended) Transport For London (TfL) may give financial assistance 
to any body in respect of expenditure incurred or to be incurred by that body in 
doing anything which in the opinion of Transport for London is conducive to 
the provision of safe, integrated, efficient and economic transport facilities or 
services to, from or within Greater London. (subsection1)   Financial 
assistance may be given under this section by way of grant, loan or other 
payment. (subsection2).The financial assistance that may be given to any 
London authority under this section includes in particular assistance in respect 
of any expenditure incurred or to be incurred by the authority in discharging 
any function of a highway authority or traffic authority. (subsection 3). In 
deciding whether to give financial assistance to a London authority under this 
section, and if so the amount or nature of any such assistance, the matters to 
which Transport for London may have regard include—  
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(a) any financial assistance or financial authorisation previously given to 
the authority by any body or person, and  

(b) the use made by the authority of such assistance or authorisation.  

 

Financial assistance, under this section, may be given subject to such 
conditions as Transport for London considers appropriate, including (in the 
case of a grant) conditions for repayment in whole or in part in specified 
circumstances.  

 

The Mayor of London issued Guidance on Developing the second Local 
Implementation Plans in May 2010. This states that TFL will have regard to 
the following matters in relation to activities undertaken by a borough: 

 
 Use of TfL funding for the programmes or proposals for which it was 

provided 
 
 Removal or substantial alteration of works carried out or 

infrastructure installed, with the benefit of TfL funding, without the 
prior written consent of TfL 

 
 Implementation of the goals, challenges, outcomes and manifesto 

commitments of the Mayor, as outlined in the MTS 
 
 Other reasonable TfL requests for project management reports and 

other information relating to the provision of financial assistance 
 
12.3 The Guidance also set out the conditions TfL imposes on financial assistance, 

namely the recipient authority is required to:   
 

 Use funding for the purpose for which it was provided, except with 
prior written approval from TfL  

 Comply with the requirements as set out in the Guidance 
 

In circumstances where the recipient breaches the above conditions, TfL may 
require repayment of any funding already provided and/or withhold provision 
of further funding.  In circumstances where, in TfL’s reasonable opinion, 
funding is being used, or is about to be used in breach of these requirements, 
TfL may suspend payments or withdraw funding pending satisfactory 
clarification. 
 

12.4 TfL issued the Local Implementation Plan (LIP)2015/16 to 2016/17 Delivery 
Plan, Interim Targets and Annual Spending Submission Guidance.  The 
Guidance contains advice on how recent developments were reflected within 
the 2015/16 – 2016/17 LIP Delivery Plan and the setting of the new interim 
targets. This Guidance was read in conjunction with the May 2010 Guidance. 
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12.5 As an interim year, the current Annual Spending Submission remains 

substantively based on the requirements set out in TfLs document “Local 
Implementation Plan (LIP) 2016/17 Annual Spending Submission Guidance”, 
as advised in the latest “Local Implementation Plan (LIP) 2018/19 Annual 
Spending Submission Interim Guidance”. 
 

12.6 The detailed proposals for the implementation of measures set out in body of 
this report are proposals which the Council in its various capacities, for 
example as the highway authority for the area has the necessary powers to 
implement in due course. 

 

13. Financial Implications 
 
13.1 In TfL’s “Local Implementation Plan (LIP) 2018/19 Annual Spending 

Submission Interim Guidance”, it has been confirmed that Lewisham will 
receive: 

 
£2.273M    Corridors, Neighbourhoods and Supporting Measures* 
£318K  Principal Road Maintenance 
£100K  Local Transport Funding  

 
13.2 The Corridors, Neighbourhoods and Supporting Measures programme 

allocation of £2,273k is the final funding following TfL’s top-slicing to allow for 
local transport funding, borough officer training and apprenticeships, and 
support through sub-regional partnerships. The proposals to submit the 
expenditure plans set out in this report will ensure full take up of this funding.  

 
13.3 Section 8.5 states that for planning purposes the 2019/20 and 2020/21 

budgets are provisionally based on a £50k reduction from the confirmed 
allocation for 2018/19. The final programme for those years will be presented 
to members in a future report once the allocations are confirmed. 

 
13.4 The funding for ‘Bridge Assessment and Strengthening’ is considered on a 

pan London basis by the ‘London Bridge Engineering Group (LoBEG)’ and the 
allocations for 2018/19 have not yet been notified. The programme spend will 
be contained within that allocation, once notified.  
 

13.5 The additional funding of £700k for 2017/18, the Local LIP Contribution, has 
been identified within the Council’s Capital Programme, and is fully offset by 
funds carried forward from previous years. 

 
14. Environmental Implications 
 
14.1 The preparation of the Local Implementation Plan (LIP) has been 

accompanied by a parallel process of Strategic Environmental Appraisal 
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(SEA). A part of that process involved the development of objectives against 
which the proposals in the LIP might be assessed. 

 
14.2 With regards to cumulative effects the assessment suggest that with all the 

policies, schemes and measures implemented through the period of the LIP, 
there are likely to be significant positive effects on SEA objectives relating to 
health, air quality, promoting more sustainable modes of transport, promoting 
safer communities, improving road safety, and improving accessibility in the 
Borough. 

 
14.3 The proposed schemes will reduce hazards and make the road environment 

more attractive for pedestrians and cyclists. It is considered that the imposition 
of restrictions on vehicle movement referred to in the report, will not adversely 
impact on either the national or the Council’s own air quality strategies. 

 
15. Equalities Implications 
 
15.1 The Council’s Comprehensive Equality Scheme for 2016-20 provides an 

overarching framework and focus for the Council's work on equalities and help 
ensure compliance with the Equality Act 2010. 
 

15.2 The Equalities Impact Assessment was carried out in 2011 because it pertains 
to the 2011 LIP Strategy, which is still the Council’s adopted transport strategy 
and covers the period 2011-2031.  The EAA has therefore been designed to 
reflect all the interventions which are delivered as part of the LIP, and so is not 
updated on an annual basis, but the EAA will next be reviewed when a new 
LIP Strategy takes effect, expected to be in 2018/19.   

 
15.3 The Equalities Analysis Assessment (Appendix B) has been developed to 

ensure that any potential adverse impacts were fully considered and, where 
necessary, appropriate changes made. The overall findings of the assessment 
were that the proposals within the LIP do not discriminate or have significant 
adverse impacts on any of the protected characteristics.   

 
15.4 Instead, the focus on improving access to services and better, safer streets 

will have broadly positive impacts on the local community.  More specifically, 
the proposed schemes will reduce hazards for blind and partially sighted 
people, older people and those with impaired mobility. 

 
16. Crime and Disorder Implications 
 
16.1 The Sustainable Community Strategy reminds us that ‘Feeling safe is about 

more than crime and policing, it’s also about how an area looks and feels…’ 
Many of the recommended Corridor and Neighbourhood proposals seek help 
deliver the London Mayor’s ‘Better Streets’ objective, creating an environment 
that is well designed, looks well managed and cared for, thus aiding a sense 
of security. 
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16.2 Many of the schemes will also incorporate measures that address “Plans for 

the future” in the Sustainable Community Strategy to ”Make new 
developments, open spaces and public facilities including the new and 
refurbished train stations, feel safe by ‘designing out’ crime, improving lighting 
and accessibility and dealing with vandalism and graffiti.”     

 
17. Background documents and originator 
 

Short Title 
Document 

Date File Location Contact Officer Exempt 

London Mayor’s 
Transport Strategy 

May 
2010 

http://www.london.gov.uk
/priorities/transport/public
ations/mayors-transport-
strategy 

Simon Moss  

LIP 2011 - 2031 April 
2011 

http://www.lewisham.gov.
uk/mayorandcouncil/abou
tthecouncil/strategies/Do
cuments/Local%20Imple
mentation%20Plan%202
011-31.pdf 

Simon Moss  

Local 
Implementation 
Plan (LIP) Delivery 
Plan 2014-17 

2013 http://councilmeetings.le
wisham.gov.uk/document
s/s24781/Lewisham%20L
IP%20submission.pdf 

Simon Moss   

     

 
If you have any queries on this report, please contact Simon Moss Tel No. 0208 314 
2269, Transport, 4th Floor, Laurence House, Catford, SE6 4RU 
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Appendix A      LIP Submission 2018/19   

    2017/18   2017/18 2018/19 2019/20 2020/21 
 

Total 4 yr 
Allocation  

    (M&C 2016)   Revised Confirmed 
Subject to 
LIP Review 

Subject to 
LIP Review  

  

     £000 £000 £000   

Road Safety Education, Training and Publicity   65  65 65 65 65  260 

Cycle Training   153  153 153 153 153  612 

Noise and air quality   10  10 100 100 100  310 

School Travel Planning   100  100 100 100 100  400 

Travel Awareness    44  44 44 44 44  176 

Completion of previous years schemes  30  30 30 30 30  120 

Bus Stop Accessibility  10  50 40    90 

Small traffic management works   30  30 70 30 30  160 

Green Chain  10       0 

Dartmouth Road North  800  1500     1500 

Manor Lane  10  500     500 

Crofton Park Corridor  402  50 830 727   1607 

Kirkdale / Dartmouth Road Neighbourhood      250 753  1003 

Burnt Ash Hill Neighbourhood      250 350  600 

Sangley Road / Sandhurst Road   400  320 348    668 

Hither Green Lane (George Lane to Thornford Rd)       225 350  575 

Air Quality MAQF2 Contribution  23  23 23    46 

LIP3 Data Collection and Studies  5  7 10    17 

Local Cycling Improvements  100  100 100 100 100  400 

Road Safety Measures  100  10 200 100 100  410 

Local Pedestrian Improvements     160 49 48  257 

Total Cost  2,292  2,992* 2,273 2,223 2,223  9,711 

Total Funding  2,292  2,992* 2,273 2,223 2,223  9,711 

*includes £700k Local LIP Contribution          
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Appendix B – LIP Equalities Impact Assessment 
 
 
 


