
 

 

 
1. Introduction 

 
1.1. This report sets out to Mayor and Cabinet the progress made on 

restoration of Ladywell Playtower following the selection of Guildmore to 
restore the building and return it to use in November 2017. 
 

1.2. Guildmore were selected as a suitably experienced contractor and 
operator with the ability to sensitively restore the Grade II listed building. 
Their proposal involves raising funds from additional development 
around the Playtower building to help overcome the substantial 
restoration cost of the listed building itself. The Council will dispose of an 
interest in the property in order to secure the restoration and re-use of 
the building. 
 

1.3. This report is in two parts with confidential financial and commercial 
information related to the restoration contained in the part two report. 

 
  

2. Purpose 
 

2.1. The purpose of this report is to set out to Mayor and Cabinet:  
 

2.1.1. The design development that has taken place to progress the 
original restoration proposals. 

2.1.2. The results of further surveys of the Playtower that have been   
undertaken 

2.1.3. The changes from the original proposal that are now necessary 
in order to be able to progress with the restoration of the 
Playtower 

2.1.4. To seek approval for the changes from the original proposal 
and to delegate authority to agree any further changes that are 
required to achieve the restoration of the Playtower to the 
Executive Director for Housing, Regeneration & Environment. 
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3. Summary  

 
3.1. At the beginning of 2017 the Council embarked on a competitive process 

to identify and select an organisation for the revival and restoration of 
Ladywell Playtower, a Grade II listed Victorian bath house. The building 
is in a state of considerable disrepair and has been unused since its 
closure in 2004. A subsequent fire significantly damaged the buildings 
rear pool hall space in 2006. Despite the fire, and the impact it had to 
the building’s fabric, the building was Grade II listed in the same year.  
Very shortly after, the building was put on Historic England’s ‘Heritage 
at Risk Register’ in priority category C meaning it suffers slow decay with 
no solution agreed.  
 

3.2. In November 2017 Guildmore working in partnership with Curzon were 
selected from four shortlisted candidates to restore the building with RJK 
Properties/Hillman as a reserve bidder.  
 

3.3. Pre-planning application feedback has resulted in some changes from 
the initial design and use proposals becoming necessary, these changes 
are outlined in more detail below. 

 
  

4. Recommendations 

It is recommended that Mayor and Cabinet: 

4.1. Note the changes of use from the original proposal outlined in section 7 
of this report; 
 

4.2. Note the survey findings which have led to a significant restoration cost 
uplift outlined in section 8 of this report; 
 

4.3. Note the feedback from Lewisham Design Panel and Historic England 
on the current proposal; 

 
4.4. having considered both parts of this report, agree the changes from the 

original Guildmore proposal outlined in section 7 of this report; and 
 
4.5. Delegates authority to the Executive Director for Housing, Regeneration 

& Environment to agree any further changes that are required to achieve 
the restoration of the Playtower .  

 
5. Policy Context 

 
5.1. Lewisham’s Corporate Strategy 2018-2022 sets out our vision to deliver 

improvements for our residents over 5 years. The subject of this report 
contributes to the following corporate objectives: 

  



 Building an inclusive local economy – the scheme will create London 
Living Wage employment during construction and in the longer term. It will 
also drive footfall to the area, supporting the viability of local businesses in 
the vicinity and contributing to a vibrant evening economy. 

 Building safer communities – the restoration and re-use of the 
Playtower will tackle the some of the low level antisocial behaviour 
problems that have occurred over the years of disuse and will introduce 
more evening footfall and oversight to the neighbourhood 

 
5.2. ‘People, Prosperity and Place’, the Council’s Regeneration Strategy 

(2008-2020)1, outlines the Councils vision for a ‘cohesive, vibrant and 
dynamic borough’. It is underpinned by a desire to promote sustainable 
communities in which people live, work and thrive; where social, 
economic and environmental factors combine to ensure long-term 
success and durability. Delivering this strategy includes the following 
priority outcomes which relate to the restoration of Ladywell Playtower 
and reflect the council’s aspirations for its revival: 

 
5.2.1. People – Creating a borough of creative, diverse, cohesive 

and healthy local communities able to support themselves, act 
independently and engage actively in partnerships to ensure 
local people of all ages benefit from regeneration. 
 

5.2.2. Prosperity – Creating a borough that has a thriving, dynamic 
and creative economy.  

 
5.2.3. Place – Creating a borough that provides a high quality of life 

for all residents through attractive, liveable, accessible and 
safe neighbourhoods along with the provision of high quality 
facilities that meet the needs of the community. 

 
5.3. The Council’s ‘Strategic Asset Management Plan’ (2015-2020), 

outlines the Council’s approach to management of its corporate assets. 
It sets out a strategy for their use in creating value and investment in the 
borough, driving regeneration and economic growth, and delivering 
income generation, infrastructural needs and service development. 
Delivering this strategy includes the following priority outcomes which 
relate to the restoration of Ladywell Playtower and reflect the council’s 
aspirations for its revival: 

 
5.3.1. Compliance with regulation and responsiveness to risk.  

 
5.3.2. Reducing expenditure associated with the Council’s assets. 

 
5.3.3.  Increasing the level of income generated by the Council’s 

assets. 
 

                                            
1 https://www.lewisham.gov.uk/inmyarea/regeneration/Pages/People-Prosperity-Place.aspx 

https://www.lewisham.gov.uk/inmyarea/regeneration/Pages/People-Prosperity-Place.aspx


5.4. Ladywell Playtower is located within the St Mary’s Conservation Area 
which was designated in 1976, and extended in 2006. The Conservation 
area is characterised in particular by St Mary’s Church, its churchyard 
and the strong group of Victorian and Edwardian civic buildings that 
surround it. These include Ladywell Playtower, and the adjacent Grade 
II Coroners Court, and Mortuary. These buildings are of high quality 
individually, but particularly special as a group. The ‘St Mary’s 
Conservation Area Supplementary Planning Document’ and ‘St 
Mary’s Conservation Area Character Appraisal’ identify Ladywell 
Playtower and its surrounding area as one of special historic interest and 
architectural significance. The Council have also placed an Article 4 
direction on the conservation area in order to protect its special 
significance and high quality architectural features against 
unsympathetic development.  

 
6. Background 
 
6.1 Guildmore’s initial proposals for restoration of the Playtower included: 
 

- the restoration of the listed playtower building to provide a Curzon 
cinema and restaurant uses 

- the construction of a residential block of 21 private sale units to the 
south of the Playtower 

- The construction of a combined nursery and step down care block 
(comprising 9 x ,1 bed units) between the Playtower and Coroner’s 
Court buildings 

 
6.2  Public consultation carried out ahead of the selection included 1287 

comments on the proposal, whilst the cinema elements received strong 
support, there were relatively few comments made about the nursery 
and step down care elements. 18 Comments were received about the 
nursery with 10 in favour of this use and 8 against it. 

 
6.3 As such, neither the nursery nor the step down care elements were 

referred to in the key strengths of Guildmore’s bid in the November 
2017 M&C report and this section focussed solely on their proposal to 
provide a new local cinema in partnership with Curzon which remains 
unchanged. 

 
6.4 Guildmore were the only one of the four shortlisted proposals that was 

not reliant on securing substantial grant funding to bring about 
restoration of the building. At the time, and following their initial 
examination of the building the restoration cost was estimated to be 
£4.5m  

 
6.4 It was proposed that the development of the other private uses on the 

site (housing, nursery and care) would, together with sale of leases to 
Curzon/restaurant operators, raise the funds necessary to complete the 
£4.5m restoration. 

 



6.5 As part of the analysis of the four shortlisted bids some initial feedback 
was provided by the planning department on each scheme and this 
was included in the November 2017 M&C report. In Guildmore’s case 
this highlighted some concerns about how the different uses proposed 
would integrate, and how vehicle movement generated by the site use 
might impact on the adjacent road network. Concerns over potential 
increase in traffic levels and parking needs, especially from the nursery 
and residential/step-down care facility were highlighted as a specific 
challenge in the summary of the key strengths and challenges of 
Guildmore’s bid. 

 
7. Design development 
 
7.1 Following their selection, Guildmore commenced formal pre-application 

discussions with Lewisham’s Planning Department, which gave the 
applicant and the department the chance to consider the emerging 
proposals in greater detail. 

 
7.2 Following feedback from these sessions, which took place throughout 

2018 there remained concerns about the ability of the different uses 
proposed for the site to work well together and to not have a negative 
impact on one another and on congestion on Ladywell Road as a result 
of generating vehicle movement at the site. As a result Guildmore 
replaced the nursery and step down care uses (which were most 
problematic in terms of integration and vehicle trip generation) with 
additional housing which was considered less problematic. 

 
7.3 Between 160m2 and 200m2 of ground floor space in the Playtower is 

not required for the Curzon cinema, this space is highlighted in red on 
the attached plan (Appendix 1). Guildmore propose that this will now 
be used as affordable workspace or affordable community space for 
local people. The space would be let at rates that are maintained at 
below the local market rate. The space could lend itself to supporting 
Lewisham’s substantial SME business community and/or increase the 
amount of hireable community space in the Ladywell area. Curzon 
Cinemas have also committed to offering concession admission prices 
to holders of a Lewisham Local - Community Contributor Card, to 
recognise and reward people in the community who regularly volunteer 
their time to support good causes.  

  
7.4 Guildmore worked through design issues for the residential 

development taking feedback from planning and conservation officers 
who were keen to ensure that the new development would not have a 
negative impact on the adjacent listed buildings or on the St Mary’s 
Conservation Area. A formal design panel meeting was held in August 
2018 to analyse and feedback on the scheme that had been 
developed. By this stage the number of housing units had increased to 
33 units split across two blocks of development. The design panel and 
Historic England were comfortable that the form and quantum of 
development was appropriate given the local context. 



 
8. Detailed condition surveys 
 
8.1 During the course of 2018 a range of detailed intrusive surveys were 

carried out around the building to fully understand the restoration cost. 
The surveys revealed that in a number of respects the condition of the 
building was worse than preliminary investigations suggested and the 
£4.5m budget to complete the restoration would be insufficient. 

 
8.2 Surveys revealed the additional need for: 
 

 removal of rotting timber and to provide new structural supports 

 to repair roof coverings 

 to tackle areas of wet and dry rot 

 to repair and replace roof glazing 

 significant listed fabric restoration and brick work repair required 

 basement waterproofing 

 asbestos removal 

 drainage repairs 

 utilities upgrades (water and electricity) will be necessary to meet 
the needs of the new building 

 
8.3 The additional works to complete the restoration are estimated to cost 

a further £1.7m bringing the overall restoration cost to £6.2m. 
 
8.4 Although both the design development and building investigations are 

now well developed, new requirements may result in further changes 
needing to be made to the scheme to ensure that the restoration of the 
Playtower is achieved. For this reason it is requested that authority is 
delegated to the Executive Director for Housing, Regeneration & 
Environment to agree any further changes that are required to achieve 
the restoration of the Playtower .  

 
9. Viability 
 
9.1 The increased cost of restoration places a pressure on the overall 

viability of the scheme which the additional private housing helps to 
address. The Council commissioned an independent viability review 
from GL Hearn to in order to be assured that the cost changes were 
reasonable and that the scheme could still be delivered. Their 
conclusion was that the scheme was deliverable. Further detail of their 
analysis is included in part 2 of this report. 

 
10. Legal Implications 
 
10.1 The Council has a wide general power of competence under Section 1 of 

the Localism Act 2011 to do anything that individuals generally may do. 
The existence of the general power is not limited by the existence of any 
other power of the Council which (to any extent) overlaps the general 
power. The Council can therefore rely on this power to carry development 



and to act in an “enabling” manner with partners for the development of 
its land. 

 

10.2 The Equality Act 2010 (the Act) introduced a public sector equality duty 
(the equality duty or the duty).  It covers the following protected 
characteristics: age, disability, gender reassignment, marriage and civil 
partnership, pregnancy and maternity, race, religion or belief, sex and 
sexual orientation. 

 
10.3 In summary, the Council must, in the exercise of its functions, have due 

regard to the need to: 

 Eliminate unlawful discrimination, harassment and victimisation 

and other conduct prohibited by the Act. 

 Advance equality of opportunity between people who share a 
protected characteristic and those who do not. 

 Foster good relations between people who share a protected 
characteristic and those who do not. 

 
10.4 It is not an absolute requirement to eliminate unlawful discrimination, 

harassment, victimisation or other prohibited conduct, or to promote 
equality of opportunity or foster good relations between persons who 
share a protected characteristic and those who do not. It is a duty to 
have due regard to the need to achieve the goals listed in the 
paragraph above.  
 

10.5 The weight to be attached to the duty will be dependent on the nature 
of the decision and the circumstances in which it is made. This is a 
matter for the Mayor, bearing in mind the issues of relevance and 
proportionality. The Mayor must understand the impact or likely impact 
of the decision on those with protected characteristics who are 
potentially affected by the decision. The extent of the duty will 
necessarily vary from case to case and due regard is such regard as is 
appropriate in all the circumstances. 
 

10.6 The Equality and Human Rights Commission has issued Technical 
Guidance on the Public Sector Equality Duty and statutory guidance 
entitled “Equality Act 2010 Services, Public Functions & Associations 
Statutory Code of Practice”. The Council must have regard to the 
statutory code in so far as it relates to the duty and attention is drawn to 
Chapter 11 which deals particularly with the equality duty. The 
Technical Guidance also covers what public authorities should do to 
meet the duty. This includes steps that are legally required, as well as 
recommended actions. The guidance does not have statutory force but 
nonetheless regard should be had to it, as failure to do so without 
compelling reason would be of evidential value. The statutory code and 
the technical guidance can be found at: 
https://www.equalityhumanrights.com/en/advice-and-guidance/equality-
act-codes-practice 

https://www.equalityhumanrights.com/en/advice-and-guidance/equality-act-codes-practice
https://www.equalityhumanrights.com/en/advice-and-guidance/equality-act-codes-practice


 
 

10.7 The Equality and Human Rights Commission (EHRC) has previously 
issued five guides for public authorities in England giving advice on the 
equality duty:  

 The essential guide to the public sector equality duty. 

 Meeting the equality duty in policy and decision-making. 

 Engagement and the equality duty: A guide for public 
authorities. 

 Objectives and the equality duty. A guide for public authorities. 

 Equality Information and the Equality Duty: A Guide for Public 
Authorities. 

 
10.8 The essential guide provides an overview of the equality duty 

requirements including the general equality duty, the specific duties and 
who they apply to. It covers what public authorities should do to meet the 
duty including steps that are legally required, as well as recommended 
actions. The other four documents provide more detailed guidance on 
key areas and advice on good practice. Further information and 
resources are available at:  

 
https://www.equalityhumanrights.com/en/advice-and-guidance/public-
sector-equality-duty-guidance#h1 

  
11. Financial Implications 
 
11.1 This report recommends that the Mayor agrees changes from the 

original Guildmore proposal and delegates authority to the Executive 
Director for Housing, Regeneration & Environment, to agree any further 
changes that are required to achieve the restoration of the Playtower 
hereafter. There are no direct financial implications arising from this 
report, in that the terms of the proposed lease transfer to Guildmore 
remain the same, although it can be expected that an increased 
number of residential units will in future generate additional Council Tax 
income to the Council. A change in the non-residential uses of the site 
could also impact on Business Rates income receivable. 

 
12. Crime and disorder implications 
 
12.1 The Ladywell Playtower site has been empty since 2004 and has 

attracted low level antisocial behaviour throughout the intervening 
period. The restoration and reuse of the building will stop unauthorised 
entry and damage to the property, attracting new users to the area at all 
times of day, helping to strengthen natural surveillance and reduce fear 
of crime. 

 
13. Equalities Implications 
 

https://www.equalityhumanrights.com/en/node/691
https://www.equalityhumanrights.com/en/node/562
https://www.equalityhumanrights.com/en/node/820
https://www.equalityhumanrights.com/en/node/820
https://www.equalityhumanrights.com/en/node/1461
https://www.equalityhumanrights.com/en/node/838
https://www.equalityhumanrights.com/en/node/838
https://www.equalityhumanrights.com/en/advice-and-guidance/public-sector-equality-duty-guidance#h1
https://www.equalityhumanrights.com/en/advice-and-guidance/public-sector-equality-duty-guidance#h1


13.1. The current layout of Ladywell Playtower creates a problems for those 
with mobility difficulties. There is no lift function and several areas of the 
building are only accessible by stairs. Restoration and modernisation of 
the structure will improve accessibility at all levels throughout the 
building, enabling improved movement and circulation for all. 
 

13.2. The proposals include disabled parking.  
 
14. Environmental Implications 
 
14.1. Restoring Ladywell Playtower will include the modernisation of heating 

and energy systems and improved insulation within the constraints 
imposed by the buildings listed designation. 
 

14.2. Works will also include the removal of hazardous material such as 
asbestos, pigeon guano and pigeon infestations, known to be present 
on the site.  
 

14.3. Detailed environmental implications associated with the restoration and 
operation of the site e.g. construction traffic and increased visitor 
numbers etc. will be fully considered as part of the planning application 
process.  

 
15.  Conclusion 
 
15.1 The Guildmore scheme for Ladywell Playtower has been thoroughly 

developed in response to feedback that they have received as part of 
the pre-application planning process. They have carried out 
considerable design development to try to respond to the historic context 
of the conservation area and to respect the Grade II listed building. This 
work has culminated in a scheme which although different to the original 
proposal in some respects still delivers the outcomes which the public 
overwhelmingly supported, namely the restoration of an important listed 
building for a use which will once again allow the public to make use of 
the building. 

 



APPENDIX 1 – Affordable workspace/community space 

 

 


